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Grant Number:
B-13-DS-44-0001

Grantee Name:
Rhode Island

LOCCS Authorized Amount:
$14,833,381.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$19,911,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

HURRICANE SANDY IMPACTS   Hurricane Sandy (FEMA-4089-DR) made landfall in New Jersey on Monday, October 29, 2012.  Its
enormous dimensions (tropical force winds spanned almost 900 miles) created widespread devastation and affected approximately 300,000
Rhode Island residents, or 28% of the State's population.  Fortunately, there were no fatalities.  Mandatory local evacuations were ordered in
eight communities.  Approximately 122,000 homes and businesses lost electricity as a result of the storm.  An estimated 40,000 remained
without power for two or more days.    The highest concentration of damages resulting from Hurricane Sandy and its storm surge were located
in the southern coastal communities of Newport and Washington Counties (Towns of Westerly, New Shoreham, Charlestown, South
Kingstown, Narragansett, and the City of Newport) (See Figure 1). The majority of the damages in these areas occurred from storm surge and
wind damage.  The storm surge destroyed houses and businesses, damaged pilings and deck supports, blew out walls on lower levels, and
moved significant amounts of sand and debris into homes, businesses, streets, and adjacent coastal ponds.  Septic systems were damaged
and underground septic tanks were exposed, creating potential hazardous material exposure.  Wind damage left downed trees and branches
on homes, businesses, utility lines, and roadways.  The National Guard restricted entry to the community of Misquamicut (located in the Town
of Westerly) due to the devastation.   In addition to severe impacts to homes and businesses, public buildings, roads, bridges, and related
infrastructure experienced extensive impacts.  Applications for FEMA Public Assistance indicate over $7.7 million in losses to public property. 
Large scale disruptions of normal community functions and services resulted.  Hurricane Sandy's storm surge, damage, and debris closed
local and State roads along the coast for varying lengths of time.  Sections of Atlantic Avenue in Westerly, Corn Neck Road in New Shoreham,
Surfside Avenue in Charlestown and Sachuest Point Road in Middletown were inaccessible by vehicle.  The State's ports were temporarily
closed and ferry service to New Shoreham was cancelled for several days.    The U.S. Fish and Wildlife Refuge at Sachuest Point remained
closed for over six months after Hurricane Sandy swept Rhode Island.  Sections of Newport's famous Cliff Walk and Narragansett's seawall
were damaged.  In Washington County, Charlestown, Narragansett, New Shoreham, South Kingstown, and Westerly suffered extensive
beach erosion.  Beaches must be restored in order to ensure the viability of the tourism, hospitality, and fishery industries.  Public facilities,
beaches, and parks in both counties must be restored to attract the visitors that support these local industries.   RESPONSE   Municipalities,
voluntary organizations, state agencies, and FEMA mobilized immediately.  Municipal officials worked around the clock to coordinate and
implement debris removal, emergency response, volunteer assistance, infrastructure repairs, damage assessments, information
clearinghouses, and other response efforts.  R.I. Emergency Management Agency (RIEMA) opened the Emergency Operations Center and
activated volunteer structural damage assessmentteams.  RIEMA and FEMA established a Joint Fiel

Disaster Damage:

d Office that remained open through February 2013.  Disaster Recovery Centers were opened to provide assistance to survivors.    The
Department of Emergency Management (DEM) and the Coastal Resources Management Council (CRMC) expedited permitting, waived fees,
and coordinated onsite septic system assessments with the Towns of Westerly and Charlestown.   Rhode Island Volunteer Organizations
Active in Disaster (RI VOAD) provided an assistance hotline through 2-1-1/United Way. 

Recovery Needs:

HOUSING UNMET NEEDS
 
Physical damages and indirect impacts both contribute to unmet housing needs.  Estimated unmet housing needs exceeded

Active
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federal assistance by over $8 million.  VOAD and the two community development corporations that operate the majority of CDBG Housing
Rehabilitation Programs in Washington and Newport Counties have experienced limited demand for assistance.
 
Specific unmet housing needs identified to date include:
   Damages and debris removal at transitional housing and public housing authorities;
   Rehabilitation/mitigation of private homes occupied by LMI households;
   Flood risk identification;
   Financial counseling; and
   New construction of affordable housing outside of flood hazard areas.
 
Hurricane Sandy caused roof damage at non-profit, scattered site housing and Public Housing Authority properties across both counties that
was not fully covered by insurance.  At Newport Housing Authority, on-site utilities were damaged.  In Narragansett, housing authority units
and four town-owned single family residences were damaged.  In South Kingstown, four transitional housing units were damaged.
 
RI VOAD has resolved or referred Sandy residential cases in Washington and Newport Counties.  RI VOAD member organizations are
encouraged to refer potentially eligible cases with unmet needs to the appropriate community development corporation (CDC) or municipality
for submission to OHCD.  To date, CDCs and municipalities have received several requests for repairs.
 
Occupants of housing in 100-year floodplains or Special Flood Hazard Areas (SFHA) and LMI areas are doubly disadvantaged.  These two
pre-existing conditions make these areas especially vulnerable to tropical systems and other storm events.  The lack of financial resources
combined with low-lying housing and infrastructure inhibits long-term recovery from Hurricane Sandy.  These areas are further stressed by the
impact of increasing flood insurance rates.
 
Owners of many older, non-conforming structures covered by the National Flood Insurance Program (NFIP) may face flood insurance
increases of up to 18% per year, depending upon the flood zone where the structure resides as well as date and type of construction.  These
increased costs on residents and communities with high rates of housing cost burden could result in the displacement of LMI households and
increased risk of homelessness.  This would create an untenable situation for impacted households, and would destabilize long-term
Hurricane Sandy recovery in these affected areas.
 
Using GIS data, RIEMA has estimated that there are over 800 residential buildings in the area impacted by Hurricane Sandy that meet the
following criteria: 1) located in 100-year floodplains/Special Flood Hazard Areas (SFHA); and 2) located in predominately LMI census
geographies.  At an estimated $600 per structure, the projected cost of flood risk identification for qualifying structures exceeds $487,000.
 
p>p>,
The number of residential structures in these areas demonstrates the need for services and activities that reduce flood risk and enable
informed decision-making about mitigation

Recovery Needs:

adjusted flood insurance premiums and identification of appropriate flood-proofing measures are based on elevation certificates.  Residents of
LMI census areas do not have the resources to obtain elevation certificates.  Without elevation certificates, LMI households face uncertain
increases in the costs of flood insurance premiums (or rents) and unknown mitigation costs.  Consequently, they are unable to make informed
housing decisions.
 
Construction of new affordable housing in the Sandy impacted area will provide an alternative to LMI households that choose to remain in the
area, but relocate outside of special flood hazard areas.
 
Hurricane Sandy demonstrated the shortage of homeless shelter beds in Washington County, specifically the Westerly area.  Despite the
cancellation of public bus service, the WARM Shelter in Westerly was at 105% capacity.  The Westerly area had insufficient homeless shelter
beds for individual adults to meet the need during Hurricane Sandy.  Just over three months later, during Winter Storm Nemo, WARM's
individual and family shelters were at 100% capacity.
 
The majority of the State's housing stock dates to 1970 or earlier.  Residential buildings damaged by Sandy may also have code violations,
lead, or asbestos that can be remediated with CDBG-DR funds.  Funded residential rehabilitation projects will be assessed for other housing
needs.
 
Likely barriers to housing recovery include:
   Imminent changes to FEMA maps, base flood elevations, and NFIP insurance rates;
   Uncertainty regarding future flooding risk;
   Need for quantitative evaluation of flood risk;
   Cost of elevating structures;
   Pre-existing violations of current building/fire codes; and
   Presence of lead and asbestos in older homes, and mold in flooded homes.
 
OHCD will continue to outreach to communities and housing providers to ensure all eligible unmet needs in public housing, HUD-assisted
housing, McKinney-Vento funded shelters, housing for the homeless, and other affordable housing units are supported with CDBG-DR funds. 
By allocating funds to LMI activities and activities meeting other National Objectives in roughly equal proportions, the State is encouraging
timely identification of eligible housing activities that benefit low and moderate income households.
 
Since vacation homes are not eligible for CDBG-DR funds, no assessment of vacation home unmet needs was conducted.
 
PUBLIC FACILITIES & INFRASTRUCTURE UNMET NEEDS  
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$0.00

N/A

$13,988,296.33$879,296.82

Total Obligated

$0.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$19,911,000.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$19,260,543.95

$19,911,000.00

Overall

Program Income Received

($0.14)

$1,886,555.84

Unmet public facilities and infrastructure needs identified to date include stormwater system repairs, public facilities repair and mitigation, road
projects, restoration of coastal features, replacement of trees, and FEMA Public Assistance match.  FEMA Public Assistance requires a 25%
match, or an estimated $3.16 million.  Outreach to municipalities and
staeagenciesesletitiionery$1mliniumtpbifaiiisndifasrcurnes&bs&ml/g;/&pt;/&m;pt&ml/&ma;;/&sm;;/&m;pt&ml/g;&ml/g;&t&mapt&ml/&a;;/&m;pt&a
pt&mg;/&p;;/&ma;;ThempcsoHriaeSad,HricnIeeanohrrcnsomvethvhglgtevnrberadasstrwtrpmsaioseetiasbttin,adrcetoafciiis&sp

Recovery Needs:

nt of a State policy on Affirmative Marketing of Low- and Moderate-Income Housing available at
www.rhodeislandhousing.org/filelibrary/FHpolicy_jointstatement_062509.pdf.
 
OHCD will provide information on actions taken to affirmatively further fair housing in future quarterly reports.

Recovery Needs:

bsp; Westerly and South Kingstown have identified additional major Public Facilities and Infrastructure projects that are ineligible for FEMA
PA. 
 
Likely barriers to the recovery of public facilities and infrastructure are:
   Limited resources to mitigate facilities/infrastructure during recovery;
   Uncertainty about future flood risks due to increased storm activity, climate change, and sea level rise;
   Limited municipal capital budgets after extended recession and repeat storm events; and
   Burden on municipal capacity for smaller and most impacted communities.
 
ECONOMIC DEVELOPMENT UNMET NEEDS
 
Given the preliminary damage assessment, SBA and State loans, and Greater Westerly Chamber Foundation grants are not sufficient to
restore small businesses damaged by Hurricane Sandy.  OHCD is reviewing three economic recovery proposals received to date and
anticipates funding economic recovery projects in amendments to this Action Plan.
 
Actual unmet physical damage needs are undetermined, due to lack of data.  Likely barriers to small business recovery include:
   Limited insurance benefits, due in part to locations in special flood hazard areas;
   Septic system reconstruction requirements (costs and siting);
   Shortage of a workforce trained in the design, construction, and maintenance of green infrastructure;
   Dependence on seasonal cash flow; and
   Dependence on coastal beaches and other tourist attractions damaged by Hurricane Sandy.
 
As additional data becomes available, OHCD will work to identify additional unmet needs that if met, will retain or create jobs for LMI persons.
 
Beaches must be restored in order to ensure the viability of the tourism, hospitality, and fishery industries.  Public facilities, beaches, and
parks in both counties must be restored to attract the visitors that support these local industries.
 
FAIR HOUSING
 
The State of Rhode Island is cognizant of federal requirements to affirmatively further fair housing.  In CDBG and CDBG-DR contract
documents, OHCD requires sub-recipients to take action(s) to affirmatively further fair housing.  In order to receive assistance from the state,
all subsidized units must be available to the general public and must be marketed pursuant to an approved affirmative fair marketing plan. 
(This requirement does not apply to units exempt under federal law, such as owner-occupied units.)  At a minimum, such a plan must include
an analysis of those populations less likely to apply for housing in the area in which the development is located and a targeted marketing
program to reach those populations.  In addition to the affirmative fair marketing plan, the housing must be distributed in accordance with an
approved resident selection plan that is fair, open and transparent.
 
Overthecourse of thelastfiveyears,RhodeIslandhasengagedinanumberofproactiveactivitiestopromoteFair Housing:
 educationandoutreach,includingFairHousingstakeholdersmeetings;
 production ofa TechnicalAssistanceKit, availableatFairHousingRI.org;and
 establishme

$879,296.82 $13,988,296.33Total Funds Drawdown
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$1,598,869.06

$1,031,451.72

$0.00

Total Funds Expended

Match Contributed

$14,140,451.23

This quarter, the rounds were reesblished, per HQ and FO guidance.  As a result, the following activities show up in
this QPR with budget, obligation, and expenditure adjustments: NK-01-E, NK-02-E, NK-02, CN-07, CN-09, CN-09-E,
CN-10, CN-11, CRMC-03, CRMC-07, WY-02, WY-09, WY-10-E, WY-14, WY-15, DOH-03, DOH-04.  If their
budgets/obligations were modified for other reasons, that is noted in the QPR activity narrative.  Otherwise, please
refer to this overall progress narrative and the notes in the activity description field from when the budget
adjustments were made in the DRGR Action Plan.
MID data was added this quarter, as required by HUD.
This quarter, one activity was monitored and six were closed out.    Tanyard Brook Culvert Phase 2a has been
funded in the current Action Plan.  The State continues to provide a significant amount of technical assistance to
grantees on an ongoing basis via telephone and email.  Total obligation amounts increased due to the execution of
contracts with Bristol for BL-01.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$801,982.23

$0.00

Actual

Limit on Public Services

$1,598,869.06

63.50%
53.87%

Overall Benefit Percentage (Projected)

$2,319,800.82

Requirement

Limit on Admin $995,550.00

$0.00

Limit on Admin/Planning

$2,986,650.00

Target

$3,982,200.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $16,294,825.32$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, R1_Administration $0.00 $40,000.00 $40,000.00

1-AP-V11, R7_Administration $0.00 $172,743.99 $0.00

1-AP-V3, R2_Administration $0.00 $213,857.13 $213,857.13

1-AP-V4, R3_Administration $0.00 $259,343.09 $259,343.09

1-AP-V4 (Ext), R3_Administration (Ext) $42,497.49 $76,799.77 $68,411.26

1-AP-V5, R4_Administration $8,388.51 $184,698.37 $184,698.37

1-AP-V7, R5_Administration $35,672.38 $48,107.65 $35,672.38

2, R1_Public Facilities and Infrastructure $0.00 $559,071.22 $559,071.22

2-AP-V11, R7_Public Facilities and Infrastructure $0.00 $2,624,096.96 $0.00

2-AP-V3, R2_Public Facilities and Infrastructure $0.00 $1,837,025.89 $1,837,025.89

2-AP-V4, R3_Public Facilities and Infrastructure $0.00 $2,571,773.89 $2,571,773.89

Most Impacted and Distressed Expended $12,831,882.24 $12,970,860.02
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2-AP-V4 (Ext), R3_Public Facilities and Infrastructure (Ext) $600,570.71 $2,042,702.76 $1,451,378.85

2-AP-V5, R4_Public Facilities and Infrastructure $0.00 $778,609.98 $578,665.98

3, R1_Housing $0.00 $2,303.23 $2,303.23

3-AP-V11, R7_Housing $0.00 $794,023.95 $0.00

3-AP-V3, R2_Housing ($142,762.70) $203,712.79 $203,712.79

3-AP-V4, R3_Housing $79,637.91 $1,142,087.17 $1,142,087.17

3-AP-V4 (Ext), R3_Housing (Ext) ($112,995.73) $1,084,853.47 $971,857.88

3-AP-V5, R4_Housing $176,120.52 $2,326,381.06 $2,326,381.06

5, R1_Public Services & Code Enforcement $0.00 $24,237.55 $24,237.55

5-AP-V4, R3_Public Services & Code Enforcement $0.00 $0.00 $0.00

6-AP-V11, R7_Planning $84,155.56 $1,486,754.10 $147,377.45

6-AP-V3, R2_Planning $601.08 $437,398.11 $437,999.19

6-AP-V4, R3_Planning $62,523.85 $77,368.85 $77,368.85

6-AP-V5, R4_Planning ($92,019.36) $448,255.59 $448,255.59

6-AP-V7, R5_Planning $29,281.44 $299,192.35 $299,192.35

6-AP-V9, R6_Planning $107,625.16 $175,000.00 $107,625.16
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Activities

1 / R1_AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

N/A State of Rhode Island2

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$32,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RI-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

07/01/2013

 (  )

$40,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$32,000.00

Administration Completed

Activity Description:

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI.  Actual grant activities to be
conducted in the declared areas: Washington and Newport Counties.

MID expenditures entered.

Activity Progress Narrative:

R1_State AdministrationActivity Title:

Project Number:

1

Project Title:

R1_Administration

$40,000.00$0.00State of Rhode Island2

$0.00     Program Funds Drawdown $40,000.00

$40,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1-AP-V11 / R7_AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,743.99

N/A State of Rhode Island2

Total Projected Budget from All Sources $172,743.99

$172,743.99

$172,743.99

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RI-06

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

N/A

09/30/2019

$172,743.99

To Date

09/30/2017

 (  )

$0.00

Responsible Organization:

Administration Under Way

R7_AdministrationActivity Title:

Project Number:

1-AP-V11

Project Title:

R7_Administration
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.
V12: Activity RI-05 split into RI-05 and RI-06 to restore funding round values.  Total state admin amount unchanged.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI. Actual grant activities to be
conducted statewide.

See RI-04-E.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00State of Rhode Island2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

1-AP-V3 / R2_AdministrationProject # / Title:

Grantee Activity Number: RI-03
R2_State AdministrationActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$213,857.13

N/A State of Rhode Island2

Total Projected Budget from All Sources

Match Contributed

$213,857.13

$0.00

$0.00

$0.00

$213,857.13

$171,085.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/01/2016

$0.00

To Date

06/01/2014

 (  )

$213,857.13

Most Impacted and Distressed Expended

Responsible Organization:

$171,085.70

Administration Completed

Activity Description:

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.
 
V5: The RI-04 State Admin activity budget was reduced by $13,857 and the RI-03 State Admin activity budget was increased
by the same amount.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI. Actual grant activities to be
conducted statewide.

MID expenditures entered.

Activity Progress Narrative:

Project Number:

1-AP-V3

Project Title:

R2_Administration

$213,857.13$0.00State of Rhode Island2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $213,857.13

$213,857.13$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1-AP-V4 / R3_AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$259,343.09

N/A State of Rhode Island2

Total Projected Budget from All Sources $259,343.09

$0.00

$0.00

$259,343.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RI-04

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

N/A

05/15/2017

$0.00

To Date

06/30/2015

 (  )

$259,343.09

Responsible Organization:

Administration Completed

R3_AdministrationActivity Title:

Project Number:

1-AP-V4

Project Title:

R3_Administration

$0.00     Program Funds Drawdown $259,343.09

$259,343.09$0.00Total Funds Expended
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Match Contributed $0.00

$207,474.47

$0.00

Most Impacted and Distressed Expended $207,474.47

Activity Description:

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.
V5: The RI-04 State Admin activity budget was reduced by $13,857 and the RI-03 State Admin activity budget was increased
by the same amount.
March 2017: Activity included in approved R3 extension.  $76,799 shifted to linked "E" activity.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI. Actual grant activities to be
conducted statewide.

MID expenditures entered.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$259,343.09$0.00State of Rhode Island2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1-AP-V4 (Ext) / R3_Administration (Ext)Project # / Title:

Grantee Activity Number:

Activity Status:

RI-04-E

Activitiy Category:

Administration Under Way

R3E_AdministrationActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$76,799.77

N/A State of Rhode Island2

Total Projected Budget from All Sources

Match Contributed

$76,799.77

$0.00

$0.00

$0.00

$76,799.77

$54,729.01

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$42,497.49

$0.00

$0.00

Apr 1 thru Jun 30, 2018

$0.00

$0.00

N/A

09/12/2018

$0.00

To Date

01/01/2017

 (  )

$68,411.26

Most Impacted and Distressed Expended

Responsible Organization:

$54,729.01

Activity Description:

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.
March 2017: Activity included in approved R3 extension.  $76,799 shifted to linked "E" activity.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI. Actual grant activities to be
conducted statewide.

This quarter, one activity was monitored and six were closed out.  Tanyard Brook Culvert Phase 2a has been funded in the
current Action Plan.  The State continues to provide a significant amount of technical assistance to grantees on an ongoing
basis via telephone and email. 

Activity Progress Narrative:

Project Number:

1-AP-V4 (Ext)

Project Title:

R3_Administration (Ext)

$68,411.26$42,497.49State of Rhode Island2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$42,497.49     Program Funds Drawdown $68,411.26

$68,411.26$42,497.49Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1-AP-V5 / R4_AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$184,698.37

N/A State of Rhode Island2

Total Projected Budget from All Sources $184,698.37

($220,851.64)

$0.00

$184,698.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RI-05

$8,388.51

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

N/A

12/31/2018

($220,851.64)

To Date

02/01/2016

 (  )

$184,698.37

Responsible Organization:

Administration Under Way

R4_AdministrationActivity Title:

Project Number:

1-AP-V5

Project Title:

R4_Administration

$8,388.51     Program Funds Drawdown $184,698.37

$184,698.37$8,388.51Total Funds Expended
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Match Contributed $0.00

$147,758.70

$0.00

Most Impacted and Distressed Expended $147,758.70

Activity Description:

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.

V11: Budget increased to match published Action Plan V11.
V12: Activity RI-05 split into RI-05 and RI-06 to restore funding round values.  Total state admin amount unchanged.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI. Actual grant activities to be
conducted statewide.

This quarter, one activity was monitored and six were closed out.    Tanyard Brook Culvert Phase 2a has been funded in the
current Action Plan.  The State continues to provide a significant amount of technical assistance to grantees on an ongoing
basis via telephone and email. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$184,698.37$8,388.51State of Rhode Island2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1-AP-V7 / R5_AdministrationProject # / Title:

Grantee Activity Number:

Activity Status:

RI-07

Activitiy Category:

R5_AdministrationActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$48,107.65

N/A State of Rhode Island2

Total Projected Budget from All Sources

Match Contributed

$48,107.65

$48,107.65

$0.00

$0.00

$48,107.65

$28,537.90

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$35,672.38

$0.00

$0.00

Apr 1 thru Jun 30, 2018

$0.00

$0.00

N/A

12/31/2018

$48,107.65

To Date

02/01/2016

 (  )

$35,672.38

Most Impacted and Distressed Expended

Responsible Organization:

$28,537.90

Administration Under Way

Activity Description:

State administration activities shall include record-keeping, monitoring, technical assistance provision to sub-grantees, financial
management, and other program management activities.

V11: Budget increased to match published Action Plan V11.
V12: Activity RI-05 split into RI-05, RI-06, RI-07 to restore funding round values.  Total state admin amount unchanged.

Location Description:

State program administration to be conducted at the State Offices, located in Providence, RI. Actual grant activities to be
conducted statewide.

See RI-04-E.

Activity Progress Narrative:

Project Number:

1-AP-V7

Project Title:

R5_Administration

$35,672.38$35,672.38State of Rhode Island2

$35,672.38     Program Funds Drawdown $35,672.38

$35,672.38$35,672.38Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2 / R1_Public Facilities and InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,350.87

Urgent Need Town of Charlestown

Total Projected Budget from All Sources $7,350.87

$0.00

$7,350.87

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CN-03

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

N/A

06/30/2016

$0.00

To Date

07/01/2013

Area (  )

$7,350.87

Responsible Organization:

Rehabilitation/reconstruction of public facilities Completed

R1_Charlestown, Animal Control Facility RehabActivity Title:

Project Number:

2

Project Title:

R1_Public Facilities and Infrastructure

$0.00     Program Funds Drawdown $7,350.87
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Match Contributed $0.00

$0.00

$7,350.87

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $7,350.87

Activity Description:

Hurricane Sandy winds damaged the roof of the Animal Control building. Repair/replacement of the roof on the Charlestown
Animal Control building.
 
Roof damage at the animal control facility puts animals at risk and presents a danger to the public.  Roof damage can result in
water penetration, mold growth, and structural damage.  If the animal shelter facility is forced to close because of dangerous
conditions resulting from roof damage, people evacuating during a disaster have no place to safely leave animals. This poses a
public health risk if nuisance animals are loose in the community. Nuisance animals may include diseased animals and/or
animals with a history of aggressive behavior towards humans.
 The activity budget has been increased by $1,000 to cover projected activity delivery costs (ADCs) to be incurred by the Town.

Location Description:

Animal Control Center located at 50 B Sand Hill Road, Charlestown, R.I.
Washington County

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$7,350.87$0.00Town of Charlestown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$7,350.87$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,006.87

Urgent Need Town of Charlestown

Total Projected Budget from All Sources

Match Contributed

$23,006.87

$0.00

$78,479.41

$0.00

$23,006.87

$23,006.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CN-04

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2013

Area (  )

$23,006.87

Most Impacted and Distressed Expended

Responsible Organization:

$23,006.87

Debris removal Completed

Activity Description:

Hurricane Sandy's high winds and storm surge damaged and destroyed numerous trees and scattered debris throughout the
region, especially in coastal areas.  Charlestown Beach, Charlestown Beach Road, and adjacent properties were covered with
debris.  Neighbors and volunteers mobilized to clean up the debris.  The Town incurred disposal costs (tipping fees).
 
After Hurricane Sandy, the Town provided six roll-off containers in the beach parking lot for the dumping of storm debris in the
Charlestown Beach area.  This greatly increased residents' ability to clean their property and helped begin to restore the area to
pre-storm conditions. 
 
The Town organized a volunteer cleanup effort in the Charlestown Beach Road area on Earth Day, April 22, 2013, to restore
the area to pre-storm conditions. 
 
The Town is requesting reimbursement of tipping (disposal) fees associated with both debris removal events.
 
The activity budget was increased from $15,697 to $17,266 per information from the Town.  The actual costs are now known. 
In the future, both the Action Plan and the contract with the Town will be increased to reflect the actual costs.  Given the limited
flexibility of the Sandy funds, OHCD has not yet made that adjustment.
 
May 2015: The Town has provided documentation of FEMA Public Assistance for Hurricane Sandy debris removal and is
requesting CDBG-DR match.   According to documents provided, the 25% match is $25,566.  The budget has been increased
to the requested match amount.

R1_Charlestown Debris Removal Tipping FeesActivity Title:

Project Number:

2

Project Title:

R1_Public Facilities and Infrastructure

$23,006.87$0.00Town of Charlestown

$0.00     Program Funds Drawdown $23,006.87

$23,006.87$0.00Total Funds Expended
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August 2015: August 2015: Budget adjusted from $25,566 to $23,006 based on a detailed review of supporting documentation
provided by RIEMA and the Town.

Location Description:

Charlestown Beach area, Charlestown, RI
Washington County

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,123.58

Urgent Need Town of Charlestown

Total Projected Budget from All Sources

Match Contributed

$10,123.58

$0.00

$30,370.75

$0.00

$10,123.58

$10,123.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CN-06

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2013

Area (  )

$10,123.58

Most Impacted and Distressed Expended

Responsible Organization:

$10,123.58

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

The Town incurred emergency repair costs as a result of Hurricane Sandy.  The activities included repairs to Charlestown
Beach Road.
 
75% of the emergency response/repair costs of these activities was reimbursed by FEMA.  The Town is seeking payment of
non-federal share, or 25% of response/repair costs for CDBG-DR eligible activities resulting from Hurricane Sandy.
 
Not all FEMA PA activities are CDBG-DR eligible.  The activity budget was adjusted due to CDBG-DR eligibility critieria and
grant reporting requirements.  Emergency service activities and emergency repair activities were divided into separate DRGR
activities.
August 2015: Budget adjusted from $7,451 to $10,123 based on a detailed review of supporting documentation provided by
RIEMA and the Town.

Location Description:

Charlestown, RI, Washington County

MID expenditures added.

Activity Progress Narrative:

R1_Charlestown Emergency RepairsActivity Title:

Project Number:

2

Project Title:

R1_Public Facilities and Infrastructure

$10,123.58$0.00Town of Charlestown

$0.00     Program Funds Drawdown $10,123.58

$10,123.58$0.00Total Funds Expended

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4224/4224# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,100.00

Urgent Need Town of Hopkinton

Total Projected Budget from All Sources

Match Contributed

$1,100.00

$0.00

$1,553.05

$0.00

$1,100.00

$1,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HN-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2013

Area (  )

$1,100.00

Most Impacted and Distressed Expended

Responsible Organization:

$1,100.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The Hopkinton Animal Shelter is an all-day/seven day operation that lost power for hours during Hurricane Sandy.  The Animal
Shelter has a mobile generator, however, the Department of Public Works staff was very busy during the height of the storm
and they were not able to set up the generator until late in the evening.
 
The animals need to be cared for, even in the worst weather conditions. Heat is important, especially with a cinderblock, non
insulated building, but more importantly we need access to water, for drinking and cleaning.  During power outages, the shelter
has provided vital fresh water for the livestock of many families.  The delay in connecting the backup generator inhibited the
operation of this facility during Hurricane Sandy. 
 
Lack of power at the animal control facility puts animals at risk and presents a danger to the public. If the animal shelter facility
is forced to close because of lack of power, people evacuating during a disaster have no place to safely leave animals. This
poses a public health risk if nuisance animals are loose in the community. Nuisance animals may include diseased animals
and/or animals with a history of aggressive behavior towards humans.
 
Modifications to a kennel run to house the generator in place on a permanent basis, thus avoiding another possibly long period
of power interruption.
 
The activity budget has been increased by $100 to cover projected activity delivery costs (ADCs) to be incurred by the Town.

Location Description:

R1_Hopkinton Animal Shelter ImprovementsActivity Title:

Project Number:

2

Project Title:

R1_Public Facilities and Infrastructure

$1,100.00$0.00Town of Hopkinton

$0.00     Program Funds Drawdown $1,100.00

$1,100.00$0.00Total Funds Expended
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395 Woodville Rd., Hopkinton, RI

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,149.00

Low/Mod Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$75,149.00

$0.00

$0.00

$0.00

$75,149.00

$75,149.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2013

Direct ( Person )

$75,149.00

Most Impacted and Distressed Expended

Responsible Organization:

$75,149.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The coastal Town of Westerly was heavily impacted by Hurricane Sandy, with widespread power outages lasting several days. 
Vulnerable seniors, facing power outages at home, turned to the Senior Center for assistance.
 
Westerly's Senior Center provides daily meals, social services, transportation services, health clinics, social activities, and other
programs to area seniors.  For elderly with limited access to transportation, the Center offers access to health care, both on-site
and through its transportation services.
 
The Senior Center maintained a power supply during Hurricane Sandy and was able to provide many critical services to seniors
during the disaster.  However, the lack of shower facilities at the Center impeded basic hygiene.  Basic hygiene is especially
critical for vulnerable seniors, who often have medical conditions.  
 
Installation of two ADA compliant shower facilities in the Town's Senior Center.
 
The activity budget has been increased by $3,749 to cover actual costs incurred by the Town.

Location Description:

39 State Street, Westerly, RI

Activity Progress Narrative:

R1_Westerly Senior Center ImprovementsActivity Title:

Project Number:

2

Project Title:

R1_Public Facilities and Infrastructure

$75,149.00$0.00Town of Westerly

$0.00     Program Funds Drawdown $75,149.00

$75,149.00$0.00Total Funds Expended
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MID expenditures added.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1/1# of Non-business Organizations 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4009/3728 4009/4143# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$418,171.19

Urgent Need Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$418,171.19

$0.00

$836,839.79

$0.00

$418,171.19

$418,171.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-04

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2013

Area (  )

$418,171.19

Most Impacted and Distressed Expended

Responsible Organization:

$418,171.19

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The Town of Westerly sustained damages to the Old Town Beach Pavilion during Hurricane Sandy.  Repairs and mitigation are
eligible for the FEMA Public Assistance Program.  The Town is requesting matching funds from CDBG-DR.
 
Rehabilitation and mitigation of the Old Town Beach Pavilion, including repairs, elevation of the structure, and installation of an
Onsite Wastewater Treatment System.  The structure must be elevated to comply with current National Flood Insurance
Program standards.
 
The activity budget has been increased from the original $187,000 due to updated cost estimates provided by the

R1_Westerly Old Town Beach FacilityActivity Title:

Project Number:

2

Project Title:

R1_Public Facilities and Infrastructure

$418,171.19$0.00Town of Westerly

$0.00     Program Funds Drawdown $418,171.19

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R2_Westerly Old
Town Beach Facility

P2
WY-082-AP-V3

Rehabilitation/reconstru
ction of public facilitiesTown of Westerly General Account

Association Description:
The Westerly Old Town Beach activity is split into two phases (WY-04 and WY-08).

$418,171.19$0.00Total Funds Expended
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Town.  The original cost estimates by FEMA did not account for 1) the redesign and addition of ADA stairways and ramps to the
new elevation of the facility, 2) the roof upgrade to meet the 120 MPH wind loading, International Building Code section 1609,
and 3) increased window sizes.  The windows are required to be upgraded to also meet the 120 mph winds.
 
May 2015: The activity budget has been increased to $350,463.  This activity is linked to Old Town Beach Phase II, #WY-08,
with an additional budget of $244,033.  The Town applied for and was awarded supplemental CDBG-DR funds to support the
additional costs not covered by FEMA assistance.  Refer to the previous paragraph for information on the scope/cost changes.
August 2015: The activity budget for this phase has been increased from $350,463 to $418,171 to ensure the State meets the
R1 expenditure deadline.  This activity remains linked to Phase II, #WY-08.  The budget for #WY-08 has been decreased to
offset the increase in this activity, #WY-04.

Location Description:

365 Atlantic Ave., Westerly, RI.  Washington County.

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2-AP-V11 / R7_Public Facilities and InfrastructureProject # / Title:

Grantee Activity Number: BL-01
R7_Bristol Tanyard Brook CulvertActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$1,473,150.91

Low/Mod Town of Bristol

Total Projected Budget from All Sources

Match Contributed

$1,473,150.91

$1,473,150.91

$0.00

$0.00

$1,473,150.91

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$1,473,150.91

To Date

06/01/2018

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Tanyard Brook floods an area of low-moderate income homes, damaging property and closing roads during high-intensity rain
events, including Hurricanes Sandy and Irene.  As evidence of this flooding occurrence, during Hurricanes Sandy and Irene, the
Town distributed sand bags to properties within this neighborhood as depicted on the map and sand bag logs in the
application.  Specifically, the sand bags were distributed to properties that are directly impacted by the brook.  This project is
designed to remedy flooding that occurs in the Tanyard Brook neighborhood.
Phase 2A (the current proposed project) consists of replacing the existing culvert with a 3 ft x 8 ft box culvert from Richmond
Street to Garfield Avenue. The culvert will provide long-term relief from flooding for most storms (up to and including the 10-
year event), provide structural integrity, and will require minimal maintenance by the Town. 
The Tanyard Brook Culvert Replacement Project was divided into Phases and includes the replacement of the entire existing
piped and stone-lined channel with a new concrete box culvert from the Reservoir to the outfall at Walker’s Cove in the
southern end of Bristol Harbor. Phase 1 work spanned from Garfield Avenue to the outfall in Bristol Harbor and was completed
in 2014.  Phase 2 work will span from the Tanyard Reservoir and culminate where Phase 1 work left off at Garfield Avenue. 
This grant supports Phase 2A from Garfield Avenue to Richmond Street.  

Location Description:

Between Garfield Avenue and Richmond Street in the Town of Bristol, Bristol County (Statewide)

Activity Progress Narrative:

Project Number:

2-AP-V11

Project Title:

R7_Public Facilities and Infrastructure

$0.00$0.00Town of Bristol

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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This quarter, OHCD executed a contract with the Town.  Design and environmental review were previously completed.  
Construction procurement was completed this quarter.  The lowest of the 6 bids received was awarded the contract.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,456.05

Urgent Need Town of New Shoreham

Total Projected Budget from All Sources

Match Contributed

$330,456.05

($1,461,857.31)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

02/01/2016

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Planned

Activity Description:

Repairs and/or reconstruction of the landfill.
 
Hurricane Sandy wave action caused erosion on Block Island’s coastline, including at the site of a capped landfill.  The new
erosion exposed previously buried trash to wind and waves.
Sept 2017: Budget temporarily reduced.  Funds temporarily transferred to an existing phased activity with incremental
obligations (CN-10) for timely processing of payments. When the next incremental obligation is available in DRGR, funds will be
restored to NS-01.
V11: Budget increased to match published Action Plan V11.  Supplemental funds, up to $452,221, may be awarded to cover
additional costs associated with this activity, or may be distributed to other CDBG-DR activities as necessary to cover other
costs.
V11b: The Town's contract has expired and funds have been deobligated. OHCD will request cancelation of this activity in the
next substantial amendment to the Action Plan.  Budget adjusted from $2,152,221 to $1,792,313 as deobligated funds are
awarded to other activities.
V12: Budget adjusted from $1,792,313 to $330,456 as deobligated funds are awarded to other activities (see new activity BL-
01).  When all funds have been awarded to other activities, OHCD will request cancelation of this activity via a substantial
amendment.  Activity moved from R4 to R7 to reestablish Rounds.

Location Description:

Washington County. West Beach Rd. New Shoreham/Block Island

R7_Block Island LandfillActivity Title:

Project Number:

2-AP-V11

Project Title:

R7_Public Facilities and Infrastructure

$0.00$0.00Town of New Shoreham

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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OHCD plans to cancel this activity in DRGR concurrent with an Action Plan amendment.  In the interim, the budget is reduced
as other activities are funded.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$820,490.00

Low/Mod Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$820,490.00

($381,432.09)

$0.00

$0.00

$820,490.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-10

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

($381,432.09)

To Date

02/01/2016

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Installation of a new culvert under Broad Street and replacement of all connections and structures along the culvert, with
capacity to accommodate a 25-year Type III Storm Event.  Diversion/relocation of existing water main and utilities, as needed. 
Removal and disposal, or abandonment and filling of the existing culvert.  Filling of adjacent voids.  
Hurricane Sandy’s storm surge caused the Pawcatuck River USGS gage height to increase from 4.5 ft to 9 ft in under 24
hours.  According to USGS records, two of the top four Pawcatuck River tide gage (01118500) spikes in calendar years 2011,
2012, and 2013 are attributed to Sandy and Irene.  The high velocity scour from these major storm events damaged existing
stone culverts under Broad St.  In addition, the peak surge levels created backwater pressure, contributing to void creation in
the areas surrounding the culverts.

R7_Westerly CulvertsActivity Title:

Project Number:

2-AP-V11

Project Title:

R7_Public Facilities and Infrastructure

$0.00$0.00Town of Westerly

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3E_Westerly
Culverts

WY-10-E2-AP-V4 (Ext)
Rehabilitation/reconstru

ction of a public
improvement

Town of Westerly General Account

Association Description:
Multiple phases of same activity.  Beneficiaries and performance measures reported in WY-10.

$0.00$0.00Total Funds Expended
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The damaged culvert and surrounding voids impact the integrity of utilities, fire protection, roadways and flood control in/around
Broad Street.  A 12-inch water main adjacent to the culvert failed on November 21, 2013, requiring immediate emergency
repairs by the Town.  During the repair of the water main, significant areas of void space were discovered in subsurface areas
along the culvert, both upstream and downstream of the repair location.  The extent of the void areas indicate that they were
created by the long term transport of underlying soils through gaps in the culvert’s stone wall structure.  This transport can be
largely attributed to major storm surges and peak flows, including those experienced during Sandy and Irene.  A new culvert
with adequate structural and hydraulic capacity is needed to provide a resilient flood conveyance system through the service
area/watershed and protect vital utilities and the roadway.
V6: The activity budget has been increased from $500,000 to $750,000.  The budget for this project will be incrementally
increased as work proceeds, to ultimately equal the total CDBG-DR award of $1,505,000.
V9: Linked activity WY-10-E has been created.  The budget has been split between the two activities to meet expenditure
deadlines.
July 2017: Budget temporarily reduced.  Funds temporarily transferred to an existing phased activity with incremental
obligations (CN-10) for timely processing of payments. When the next incremental obligation is available in DRGR, funds will be
restored to WY-10. 
V11: Budget increased to 1,201,922, to match published Action Plan V11.   The aggregate budget for all phases of this activity
equals the total CDBG-DR award of $1,505,000.
V12: WY-10 moved to Round 7 Project to restore funding round values.  Adjustment to phase budgets (WY-10 and WY-10-E)
to restore funding round values.  No change to to the aggregate budget for all phases.

Location Description:

Washington County. Broad St. from the Pawcatuck River to High Street

Construction continued this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/220# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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2-AP-V3 / R2_Public Facilities and InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,341,025.94

Urgent Need State of Rhode Island, Dept. of Environmental

Total Projected Budget from All Sources

Match Contributed

$1,341,025.94

$0.00

$0.00

$0.00

$1,341,025.94

$1,341,025.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DEM-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

03/31/2018

$0.00

To Date

01/01/2015

Area (  )

$1,341,025.94

Most Impacted and Distressed Expended

Responsible Organization:

$1,341,025.94

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

The US Army Corps of Engineers (ACOE) will be performing Hurricane Sandy related repairs to the adjacent breakwater and
federal shoreline and has approached DEM to increase the scope of the project to include shoreline stabilization (revetment) of
approximately 300 linear feet (LF) of the state-owned portion. 

R2_Camp Cronin Fishing AreaActivity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure

$1,341,025.94$0.00State of Rhode Island, Dept. of Environmental

$0.00     Program Funds Drawdown $1,341,025.94

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3_Camp Cronin
Fishing Area P2

DEM-022-AP-V4
Rehabilitation/reconstru

ction of a public
improvement

State of Rhode Island, Dept.
of Environmental

Management
General Account

R3E_Camp Cronin
Fishing Area

DEM-02-E2-AP-V4 (Ext)
Rehabilitation/reconstru

ction of a public
improvement

State of Rhode Island, Dept.
of Environmental

Management
General Account

Association Description:
The Camp Cronin activity is split into three phases (DEM-01, DEM-02, and DEM-02-E).

$1,341,025.94$0.00Total Funds Expended
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Severe coastal erosion undermined the gravel access road leaving large depressions which still prevent safe access to the
parking area.  The storm surge left behind a huge number of stones, ranging from massive boulders to smaller cobbles,
deposited all throughout the site.  The cobble beach between the access road and the ocean was also eroded leaving the road
more susceptible to future damage from coastal storm events and further jeopardizing public access to the site.
 
November 2015: The DEM-02 activity budget was reduced by $656,068.05 and the DEM-01 activity budget was increased by
the same amount.  There is no net change in the aggregate DRGR budget for the Camp Cronin project.
 
V6: Combined activity budgets (DEM-01 and DEM-02) adjusted from $2,395,177 to $3,000,000 based on best available
information (as of April 2016) on the status of the Army Corps' negotations with the contractor on the request for equipable
adjustment (REA).  Amounts shifted between phases to meet round 2 expenditure deadline.

Location Description:

DEM's Camp Cronin Fishing Area property west of the Point Judith lighthouse in the Town of Narragansett. Washington County

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

300/300# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,817.61

Low/Mod Town of Hopkinton

Total Projected Budget from All Sources

Match Contributed

$57,817.61

$0.00

$43,018.69

$0.00

$57,817.61

$57,817.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HN-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

08/01/2014

Direct ( Person )

$57,817.61

Most Impacted and Distressed Expended

Responsible Organization:

$57,817.61

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Installation of a permanent hardwired generator at Crandall House (Senior Citizen Activity Center) to enable its use as an
emergency shelter for seniors and to ensure critical services to seniors will not be interrupted, as they were during Hurricane
Sandy.  Equipping Crandall House with an emergency generator will provide the back-up power source necesary to utilize it as
a temporary comfort station duruing emergenies for seniors in this rural community.  This project is a part of the town hazard
mitigation strategy contained in Hopkinton's recently FEMA-approved Hazard Mitigation Plan.
 
The Town of Hopkinton experienced widespread, multiday power outages during Hurricane Sandy.  The power outages forced
Crandall House to close, preventing vulnerable seniors from accessing potable water and meals, as well as other services.   In
this rural community, households are dependent on well water.  A lack of power results in a lack of potable water, putting
seniors especially at risk of medical complications.  Crandall House was unable to meet the critical needs of seniors.
 

 The activity budget has been increased by $5,500 to cover projected activity delivery costs (ADCs) to be incurred by the Town.
V6: Budget adjusted from $60,500 to $57,817.61 to match actual CDBG-DR funds expended.

Location Description:

Washington County. 188A/B Main Street, Hopkinton, RI

R2_Crandall HouseActivity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure

$57,817.61$0.00Town of Hopkinton

$0.00     Program Funds Drawdown $57,817.61

$57,817.61$0.00Total Funds Expended
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MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 0

2/1# of Non-business Organizations 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 70/55 70/55# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,519.35

Urgent Need Town of Hopkinton

Total Projected Budget from All Sources

Match Contributed

$4,519.35

$0.00

$0.00

$0.00

$4,519.35

$4,519.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HN-04

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

08/01/2014

Area (  )

$4,519.35

Most Impacted and Distressed Expended

Responsible Organization:

$4,519.35

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Installation of a permanent hardwired generator and related building improvements.  This project is a part of the hazard
mitigation strategy contained in the Town's recently FEMA-approved Hazard Mitigation Plan.
 
The Hopkinton Town Hall lost power during Hurricane Sandy, rendering this facility entirely useless to serve the public during
this emergency.  Without a functioning center of Town government operations, Town officials were delayed in addressing
response and recovery needs, putting the health and safety of the public at risk.  The continuity of local government was a
necessity but essential employees could not report to work. 
 

 The activity budget has been increased by $3,500 to cover projected activity delivery costs (ADCs) to be incurred by the Town.
V6: This activity has been phased, linking activities HN-04 and HN-05.  The budget for this phase has been decreased to meet
the Round 2 expenditure deadline.  The combined activity budget has been increased from $38,500 to $170,000, based on the
Town's amendment request with a revised budget, based on plans and cost

R2_Hopkinton Town HallActivity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure

$4,519.35$0.00Town of Hopkinton

$0.00     Program Funds Drawdown $4,519.35

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3_Hopkinton Town
Hall

HN-052-AP-V4
Rehabilitation/reconstru
ction of public facilitiesTown of Hopkinton General Account

$4,519.35$0.00Total Funds Expended
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estimates prepared by a third party engineering firm.

Location Description:

Washington County.  One Town House Rd., Hopkinton, RI

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,800.00

Urgent Need Town of Richmond

Total Projected Budget from All Sources

Match Contributed

$6,800.00

$0.00

$0.00

$0.00

$6,800.00

$6,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

08/01/2014

Area (  )

$6,800.00

Most Impacted and Distressed Expended

Responsible Organization:

$6,800.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Electrical improvements, including connecting lighting, hot water, electrical outlets to emergency generator at Chariho Middle
School.  Purchase and installation of new generator, if needed.
 
During the last three declared disasters (Irene, Sandy and Nemo), the Chariho Middle School has been open and used as a
regional emergency shelter.  Chariho Middle School serves as primary shelter in times of emergency for the Washington
County communities of Charlestown, Richmond and Hopkinton.  During Winter Storm Nemo, over 150 clients used the facility,
which lost power.  The existing generator did not provide sufficient energy to power durable medical equipment, lighting, and
hot water needed by shelter clients.  To address this critical need, portable generators were brought in to operate required
medical and other apparatus.
 
The activity budget was reduced from $50,000 to reflect the current scope - electrical improvements to Chariho Middle School. 
If/when the Town documents the need for a new generator, OHCD may increase the activity budget to cover the cost of a new
generator.
V6: This activity has been phased, linking activities RD-01 and RD-02.  The budget for this phase has been

R2_Chariho Regional Shelter ImprovementsActivity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure

$6,800.00$0.00Town of Richmond

$0.00     Program Funds Drawdown $6,800.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3_Chariho Regional
Shelter ImprovementsRD-022-AP-V4

Rehabilitation/reconstru
ction of public facilitiesTown of Richmond General Account

$6,800.00$0.00Total Funds Expended
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decreased to meet the Round 2 expenditure deadline.  The combined activity budget remains unchanged.

Location Description:

Washington County.  455B Switch Road, Wood River Junction, Richmond, RI

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,871.00

Low/Mod Town of South Kingstown

Total Projected Budget from All Sources

Match Contributed

$96,871.00

$0.00

$0.00

$0.00

$96,871.00

$96,871.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SK-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

04/30/2017

$0.00

To Date

05/01/2015

Area (  )

$96,871.00

Most Impacted and Distressed Expended

Responsible Organization:

$96,871.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Improvements, including purchase and installation of a fixed generator, exterior rehabilitation (replacement of windows, doors,
siding) and energy efficiency upgrades (install and/or replace insulation, and ceiling) to avoid interruption of critical services for
seniors.
 
The South Kingstown Senior Center provides critical services for the elderly, including meals, adult day care, and access to
health care, as well as other programs.  During Hurricane Sandy, the Senior Center power was out for a period of five days,
preventing the Senior Services Department from providing essential services such as the federally funded Title IIIC congregate
meal program, as well as the local Meals on Wheels program for homebound seniors.  Lack of power prevented the Center
from serving as a central gathering point for local social service organizations to assist the elderly population with arranging for
post event tasks such as clean up, repairs, and health care priorities.
 
V5: The round was changed from 2 to 3, consistent with published Action Plan V5, to meet expenditure projections.
V6: The Annex Building renovations were removed from the scope of this activity. The generator improvements to the main
building remain in the scope of work.  The Town has received alternative funding for the Annex improvements.  The activity
budget was reduced from $180,000 to $96,871 to match actual CDBG-DR expenditures.
V6: Round changed from 3 to 2, consistent with published Action Plan V6, to meet expenditure deadline.

R2_South Kingstown Senior Center ImprovementsActivity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure

$96,871.00$0.00Town of South Kingstown

$0.00     Program Funds Drawdown $96,871.00

$96,871.00$0.00Total Funds Expended
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Location Description:

Washington County. 25 and 36 St. Dominic Road, South Kingstown, RI

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,678.75

Urgent Need Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$39,678.75

$0.00

$47,141.00

$0.00

$39,678.75

$39,678.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-05

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

06/30/2014

Area (  )

$39,678.75

Most Impacted and Distressed Expended

Responsible Organization:

$39,678.75

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Installation of a permanent hardwired generator and related building improvements to the Westerly Town Hall.
 
The Westerly Town Hall lost power during Hurricane Sandy, hindering the Town's ability to maintain continuity of operations. 
The Town Hall houses the computer servers, the EMA Director, and the Building Office.  The lack of power during Sandy and
Irene impeded the Town's ability to update public messaging, and the Building Department's ability to conduct emergency
inspections and issue permits.  Expedited messaging, inspections, and permitting are necessary to protect the health and
safety of the public during and following a disaster.
 
Westerly Town Hall also lost power during Hurricane Irene in 2011 and is requesting FEMA HMGP funding for this project.  The
Town is requesting CDBG-DR matching funds.
 
The activity budget has been adjusted from the original $15,781 due to the actual amount of FEMA funds awarded and an
updated cost estimate based on a change to the location of new generator.
March 2016: The activity budget was adjusted from $37,538 to $39,678 based on final actual project costs.

Location Description:

Washington County.  45 Broad St., Westerly, RI

Activity Progress Narrative:

R2_Westerly Town HallActivity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure

$39,678.75$0.00Town of Westerly

$0.00     Program Funds Drawdown $39,678.75

$39,678.75$0.00Total Funds Expended
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MID expenditures added.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,098.37

Urgent Need Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$4,098.37

$0.00

$0.00

$0.00

$4,098.37

$4,098.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-06

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2018

06/27/2018

$0.00

To Date

10/01/2014

Area (  )

$4,098.37

Most Impacted and Distressed Expended

Responsible Organization:

$4,098.37

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Harden the facility by changing PVC to stainless steel, adding bollard protection to vent riser, waterproofing, elevating electrical
components, etc.
 
The storm water pump station's electrical components were damaged by storm surge during Hurricane Sandy.  Large portions
of the stormwater collection area remained flooded for 48 hours due to the damages to this pump station, resulting in delays in
sand and debris removal, emergency assessments, placarding of damaged structures, and repairs to buildings.  Emergency
repairs to the stormwater pump station were made with assistance from the FEMA PA program.
 
The activity budget has been adjusted from $100,000 due to updated cost estimates provided by the Town. 
V6: This activity has been phased, linking activities WY-06 and WY-11.  The budget for this phase has been decreased to meet
the Round 2 expenditure deadline.  The combined activity budget remains unchanged.

R2_Misquamicut SW Pump Station ImprovementsActivity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure

$4,098.37$0.00Town of Westerly

$0.00     Program Funds Drawdown $4,098.37

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3E_Misquamicut
SW Pump Station

Improvements
WY-11-E2-AP-V4 (Ext)

Rehabilitation/reconstru
ction of public facilitiesTown of Westerly General Account

$4,098.37$0.00Total Funds Expended
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Location Description:

Washington County.  Fishermen's Avenue, Misquamicut section of Westerly, RI

Closed out effective 6/27/2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,539.06

Urgent Need Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$74,539.06

$0.00

$0.00

$0.00

$74,539.06

$74,539.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-07

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

09/01/2014

Area (  )

$74,539.06

Most Impacted and Distressed Expended

Responsible Organization:

$74,539.06

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Installation of fixed generators at wastewater pump stations located on Apache Drive and Wilson Street (Cimalore).
 
The pump stations were without power for two-five days during/after each of the three declared disasters: Hurricanes Sandy
and Irene, and Winter Storm Nemo.  The Town had to rely on septage haulers when the power was out after each of those
events, putting the households and other buildings in the area at risk of experiencing sewage backups in bathrooms and
kitchens.
 
The activity budget has been adjusted from the original $100,000 based on a revised budget, including projected activity
delivery costs (ADCs) to be incurred by the Town.
March 2016: The activity budget was reduced from $100,033 to $97,892 to offset increased costs in activity WY-05 and to allow
OHCD to process the final draw for WY-05.  This WY-07 activity is near completion and the Town is projecting that actual costs
of WY-07 will not exceed $97,892.
V6: The activity budget was reduced from $97,892 to $74,539 to match actual CDBG-DR expenditures.

Location Description:

Washington County.  Apache Drive at intersection with Gardner and east end of Wilson Street.

Activity Progress Narrative:

R2_Westerly WW Pump Station ImprovementsActivity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure

$74,539.06$0.00Town of Westerly

$0.00     Program Funds Drawdown $74,539.06

$74,539.06$0.00Total Funds Expended
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MID expenditures added.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,324.81

Urgent Need Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$176,324.81

$0.00

$0.00

$0.00

$176,324.81

$176,324.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-08

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

01/01/2015

Area (  )

$176,324.81

Most Impacted and Distressed Expended

Responsible Organization:

$176,324.81

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The Town of Westerly sustained damages to the Old Town Beach Pavilion during Hurricane Sandy.  Repairs and mitigation are
eligible for the FEMA Public Assistance Program.  The Town is requesting matching funds from CDBG-DR.
 
Rehabilitation and mitigation of the Old Town Beach Pavilion, including repairs, elevation of the structure, and installation of an
Onsite Wastewater Treatment System.  The structure must be elevated to comply with current National Flood Insurance
Program standards.
 
May 2015: This activity is linked to Old Town Beach Phase I, #WY-04.  The Town applied for and was awarded supplemental
CDBG-DR funds to support the additional costs not covered by FEMA assistance.  The original cost estimates by FEMA did not
account for 1) the redesign and addition of ADA stairways and ramps to the new elevation of the facility, 2) the roof upgrade to
meet the 120 MPH wind loading, International Building Code section 1609, and 3) increased window sizes.  The windows are
required to be upgraded to also meet the 120 mph winds.
August 2015: The activity budget for this phase has been reduced from $244,033 to $176,324 to ensure the State meets the R1
expenditure deadline.  This activity remains linked to Phase I, #WY-04.  The budget for #WY-04 has been increased to offset
the decrease in this activity, #WY-08.

Location Description:

365 Atlantic Ave., Westerly, RI.  Washington County.

R2_Westerly Old Town Beach Facility P2Activity Title:

Project Number:

2-AP-V3

Project Title:

R2_Public Facilities and Infrastructure

$176,324.81$0.00Town of Westerly

$0.00     Program Funds Drawdown $176,324.81

$176,324.81$0.00Total Funds Expended
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MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2-AP-V4 / R3_Public Facilities and InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need State of Rhode Island, Dept. of Environmental

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DEM-02

Activitiy Category:

03/31/201801/01/2015

 (  )

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Completed

R3_Camp Cronin Fishing Area P2Activity Title:

Project Number:

2-AP-V4

Project Title:

R3_Public Facilities and Infrastructure
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Overall

$1,747,136.52

Total Projected Budget from All Sources

Match Contributed

$1,747,136.52

$0.00

$0.00

$0.00

$1,747,136.52

$1,747,136.52

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

$0.00

$0.00

N/A

$0.00

To Date

$1,747,136.52

Most Impacted and Distressed Expended $1,747,136.52

Activity Description:

The US Army Corps of Engineers (ACOE) will be performing Hurricane Sandy related repairs to the adjacent breakwater and
federal shoreline and has approached DEM to increase the scope of the project to include shoreline stabilization (revetment) of
approximately 300 linear feet (LF) of the state-owned portion.
 
This activity is linked to Activity DEM-01.
November 2015: The DEM-02 activity budget was reduced by $656,068.05 and the DEM-01 activity budget was increased by
the same amount.  There is no net change in the aggregate DRGR budget for the Camp Cronin project.
V5: The activity budget has been decreased from $2,227,068 to $1,215,900, due to material underruns.  However, the current
balance does not include final payment to the contractor, as the balance of the contract remains under negotiation. 
Significantly less revetment stone was needed than originally projected.  The Army Corps and the contractor are currently
determining a reasonable price for the work.
V6: Combined activity budgets (DEM-01 and DEM-02) adjusted from $2,395,177 to $3,000,000 based on best available
information (as of April 2016) on the status of the Army Corps' negotations with the contractor on the request for equipable
adjustment (REA).
June 2016: Combined activity budgets (DEM-01 and DEM-02) adjusted from $3,000,000 to $3,092,132.67 based on the Army
Corps' final breakdown of costs, dated 6/10/2016. (Balance transferred from activity # NK-01 within DRGR Project 2-AP-V4.)
March 2017: Activity included in approved R3 extension.  $3,970 shifted to linked "E" activity.

Location Description:

DEM's Camp Cronin Fishing Area property west of the Point Judith lighthouse in the Town of Narragansett. Washington County

MID expenditures added.

Activity Progress Narrative:

$1,747,136.52$0.00State of Rhode Island, Dept. of Environmental

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

300/300# of Linear feet of Public 0

$0.00     Program Funds Drawdown $1,747,136.52

$1,747,136.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,164.99

Urgent Need Town of Hopkinton

Total Projected Budget from All Sources

Match Contributed

$140,164.99

$0.00

$0.00

$0.00

$140,164.99

$140,164.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HN-05

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

04/30/2017

$0.00

To Date

06/01/2015

Area (  )

$140,164.99

Most Impacted and Distressed Expended

Responsible Organization:

$140,164.99

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Installation of a permanent hardwired generator and related building improvements.  This project is a part of the hazard
mitigation strategy contained in the Town's recently FEMA-approved Hazard Mitigation Plan.
 
The Hopkinton Town Hall lost power during Hurricane Sandy, rendering this facility entirely useless to serve the public during
this emergency.  Without a functioning center of Town government operations, Town officials were delayed in addressing
response and recovery needs, putting the health and safety of the public at risk.  The continuity of local government was a
necessity but essential employees could not report to work.
V6: This activity has been phased, linking activities HN-04 and HN-05.  The combined activity budget has been increased from
$38,500 to $170,000, based on the Town's amendment request with a revised budget, based on plans and cost estimates
prepared by a third party engineering firm.
March 2017: Activity included in approved R3 extension.  No additional funds will be drawn for this activity.  The balance of
$25,315 has been shifted to WY-10-E.

Location Description:

Washington County.  One Town House Rd., Hopkinton, RI

MID expenditures added.

Activity Progress Narrative:

R3_Hopkinton Town HallActivity Title:

Project Number:

2-AP-V4

Project Title:

R3_Public Facilities and Infrastructure

$140,164.99$0.00Town of Hopkinton

$0.00     Program Funds Drawdown $140,164.99

$140,164.99$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,832.17

Low/Mod Town of Narragansett

Total Projected Budget from All Sources

Match Contributed

$115,832.17

$0.00

$0.00

$0.00

$115,832.17

$115,832.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NT-03

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

04/30/2017

$0.00

To Date

05/01/2015

Area (  )

$115,832.17

Most Impacted and Distressed Expended

Responsible Organization:

$115,832.17

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

The Town is looking to design and install an on-site stand-by power generator (mounted above the base flood elevation) and
automatic transfer switch system that would provide full power to the site during line power outages.  The pump station serves
approximately 668 accounts with average daily flow of 110,000-135,000 gallons.
 
The storm surge from Hurricane Sandy breached the wastewater pump station site, with wave-driven sea water surrounding the
facility.  Line power in this area was out for about five (5) days; no evacuation order was issued for this tributary area, and
people remained at home using water. We were ultimately able to connect a trailer-mounted trash pump to operate in place of
the pump station and thus were able to manage this impact without significant damage (this time).
V4: The budget has been reduced from $175,000 to $126,000, per the Town's revised cost estimate.  In the original letter of
interest, the Town estimated the project costs to be $175,000.  The cost estimate by the Town's engineers in the completed
application was $126,000.
V4b: National objective corrected to LMI Area Benefit. 
V5: The round was changed from 2 to 3, consistent with published Action Plan V5, to meet expenditure projections.
V7: The activity budget was adjusted from $126,000 to $115,832 based on actual costs incurred.

Location Description:

Washington County.  Stanton Avenue, Narragansett, RI

R3_Stanton Ave WW Pump Station ImprovementsActivity Title:

Project Number:

2-AP-V4

Project Title:

R3_Public Facilities and Infrastructure

$115,832.17$0.00Town of Narragansett

$0.00     Program Funds Drawdown $115,832.17

$115,832.17$0.00Total Funds Expended
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Area Benefit: Entered under 2000 Census, eligible under both LMISD.

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,022.22

Urgent Need Town of Narragansett

Total Projected Budget from All Sources

Match Contributed

$111,022.22

$0.00

$0.00

$0.00

$111,022.22

$111,022.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NT-05

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/01/2018

$0.00

To Date

06/01/2015

Area (  )

$111,022.22

Most Impacted and Distressed Expended

Responsible Organization:

$111,022.22

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Flood proofing of the Scarborough Wastewater Treatment Facility (WWTF).  Currently, the facility services approximately 2,400
accounts, with an average daily flow of 600,000 gallons.  It provides secondary wastewater treatment services to the south end
of town, including a number of residential neighborhoods and the commercial fishing port of Galilee.  Options would include, but
not be limited to, the construction of an earthen berm\dike in a semi-circular design to buffer the at-grade operations from
waves or rising seas, construction of an armored earthen berm in a similar fashion, or the construction of fixed or movable flood
barriers that would protect the immediate at-grade structures from waves or rising seas.
 
The storm surge from Hurricane Sandy breached the facility site, with wave-driven sea water entering the facility grounds near
the influent headworks. The storm surge flooded the at-grade head works (an open channel within the plant site where
incoming sewage is first treated (automated grit screw to remove solids), below-grade motors, and the influent pump station
(where the incoming flow is pumped up to the aeration chambers for the next level of treatment).  It introduced salt water into
the treatment process, which the plant, as a biological plant, was not designed to take.  The motors were repaired\replaced,
and fortunately the plant was able to assimilate the salt

R3_Scarborough WWTF Flood ProofingActivity Title:

Project Number:

2-AP-V4

Project Title:

R3_Public Facilities and Infrastructure

$111,022.22$0.00Town of Narragansett

$0.00     Program Funds Drawdown $111,022.22

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R4_Scarborough
WWTF Flood ProofingNT-042-AP-V5

Rehabilitation/reconstru
ction of public facilitiesTown of Narragansett General Account

$111,022.22$0.00Total Funds Expended
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water without major damage or overflows into Narragansett Bay.  The storm surge also caused significant soil erosion of the
ocean side, grass buffer area and tore up a section of the security fence.  The buffer area had to be filled in and re-vegetated. 
The fence had to be replaced. 
V6: This activity has been phased, linking activities NT-04 and NT-05, to assist in meeting expenditure deadlines. The
combined activity budget remains $1,000,000.

March 2017: March 2017: Activity included in approved R3 extension.  $138,977 shifted to linked "E" activity.

Location Description:

Washington County. 990 Ocean Rd.

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,817.27

Urgent Need Town of Richmond

Total Projected Budget from All Sources

Match Contributed

$77,817.27

$0.00

$0.00

$0.00

$77,817.27

$77,817.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

04/30/2017

$0.00

To Date

06/01/2015

Area (  )

$77,817.27

Most Impacted and Distressed Expended

Responsible Organization:

$77,817.27

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Electrical improvements, including connecting lighting, hot water, electrical outlets to emergency generator at Chariho Middle
School.  Purchase and installation of new generator, if needed.
 
During the last three declared disasters (Irene, Sandy and Nemo), the Chariho Middle School has been open and used as a
regional emergency shelter.  Chariho Middle School serves as primary shelter in times of emergency for the Washington
County communities of Charlestown, Richmond and Hopkinton.  During Winter Storm Nemo, over 150 clients used the facility,
which lost power.  The existing generator did not provide sufficient energy to power durable medical equipment, lighting, and
hot water needed by shelter clients.  To address this critical need, portable generators were brought in to operate required
medical and other apparatus.
 
The activity budget was reduced from $50,000 to reflect the current scope - electrical improvements to Chariho Middle School. 
If/when the Town documents the need for a new generator, OHCD may increase the activity budget to cover the cost of a new
generator.
V6: This activity has been phased, linking activities RD-01 and RD-02.  The combined activity budget remains unchanged.
V7: The combined activity budget has been increased to $85,629, with this phase changed from $26,200 to $78,828, per the
Town's request based on the low bid.
March 2017: Activity included in approved R3 extension.  No additional funds will be drawn for this activity.  The balance of
$1,011 has been shifted to WY-10-E.

Location Description:

R3_Chariho Regional Shelter ImprovementsActivity Title:

Project Number:

2-AP-V4

Project Title:

R3_Public Facilities and Infrastructure

$77,817.27$0.00Town of Richmond

$0.00     Program Funds Drawdown $77,817.27

$77,817.27$0.00Total Funds Expended
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Washington County.  455B Switch Road, Wood River Junction, Richmond, RI

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$257,435.69

Urgent Need Town of South Kingstown

Total Projected Budget from All Sources

Match Contributed

$257,435.69

$0.00

$0.00

$0.00

$257,435.69

$257,435.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SK-04

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

06/01/2015

Area (  )

$257,435.69

Most Impacted and Distressed Expended

Responsible Organization:

$257,435.69

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The existing water main, located on a barrier beach, was exposed and damaged due to severe coastal erosion during Sandy
resulting in a loss of continuous potable water and fire protection to approx. 1,850 properties.  Emergency repairs were made to
restore service, until the water main is relocated inland.  Sandy erosion has permanently altered the East Matunuck shoreline
and increased the vulnerability of the water main at its current location.
 
Construction of a new public water main connection (approx. 6,350 linear feet) in the Town's South Shore water supply system. 
The South Shore water supply system is owned and operated by the Town’s Water Division.
V6: The activity budget was reduced from $944,822 to $500,000, based on the amount of the lowest responsive bid. 
March 2017: Activity included in approved R3 extension.  No additional funds will be drawn for this activity.  The balance of
$242,564 has been shifted to WY-10-E.

Location Description:

Washington County. Intersection of Matunuck Beach Rd/Rt 1 east along Rt 1 North breakdown lane, south along Succotash
Rd. to intersection with Victoria Lane.

MID expenditures added.

Activity Progress Narrative:

R3_Matunuck Water Main RelocationActivity Title:

Project Number:

2-AP-V4

Project Title:

R3_Public Facilities and Infrastructure

$257,435.69$0.00Town of South Kingstown

$0.00     Program Funds Drawdown $257,435.69

$257,435.69$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6350/6350# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2-AP-V4 (Ext) / R3_Public Facilities and Infrastructure (Ext)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Town of Charlestown

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CN-01-E

Apr 1 thru Jun 30, 2018

Activitiy Category:

07/26/2017

To Date

01/01/2017

Direct ( Person )

Responsible Organization:

Rehabilitation/reconstruction of public facilities Completed

R3E_Charlestown, Senior Center ImprovementsActivity Title:

Project Number:

2-AP-V4 (Ext)

Project Title:

R3_Public Facilities and Infrastructure (Ext)

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$60,775.23

Total Projected Budget from All Sources

Match Contributed

$60,775.23

$0.00

$0.00

$0.00

$60,775.23

$60,775.23

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$60,775.23

Most Impacted and Distressed Expended $60,775.23

Activity Description:

Installation of a permanent hardwired generator, phone and software system upgrades, parking lot lighting, and other
improvements to the Senior Center to enable provision of critical services, which were interrupted during Hurricane Sandy, to
the senior population.
 
The Town of Charlestown experienced widespread, multiday power outages during Hurricane Sandy.  Due to loss of power, the
Senior Center closed, preventing it from providing meals and other critical services to seniors.  When the Center re-opened, the
antiquated records delayed safety checks of local seniors.
March 2017: Activity included in approved R3 extension.  $90,690 shifted to linked "E" activity.
V11: Budget for linked "E" activity adjusted to $60,775 based on actual costs reimbursed by CDBG-DR grant.

Location Description:

Washington County, 100 Park Lane, Ninigret Park

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$60,775.23$0.00Town of Charlestown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 845/664 845/664# of Persons 0 0 100.00

$0.00     Program Funds Drawdown $60,775.23

$60,775.23$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,970.21

Urgent Need State of Rhode Island, Dept. of Environmental

Total Projected Budget from All Sources

Match Contributed

$3,970.21

$0.00

$0.00

$0.00

$3,970.21

$3,970.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DEM-02-E

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/12/2018

$0.00

To Date

01/01/2017

Area (  )

$3,970.21

Most Impacted and Distressed Expended

Responsible Organization:

$3,970.21

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The US Army Corps of Engineers (ACOE) will be performing Hurricane Sandy related repairs to the adjacent breakwater and
federal shoreline and has approached DEM to increase the scope of the project to include shoreline stabilization (revetment) of
approximately 300 linear feet (LF) of the state-owned portion.
 
This activity is linked to Activity DEM-01.
November 2015: The DEM-02 activity budget was reduced by $656,068.05 and the DEM-01 activity March 2017: Activity
included in approved R3 extension.  $3,970 shifted to linked "E" activity.

Location Description:

DEM's Camp Cronin Fishing Area property west of the Point Judith lighthouse in the Town of Narragansett. Washington County

MID expenditures added.

Activity Progress Narrative:

R3E_Camp Cronin Fishing AreaActivity Title:

Project Number:

2-AP-V4 (Ext)

Project Title:

R3_Public Facilities and Infrastructure (Ext)

$3,970.21$0.00State of Rhode Island, Dept. of Environmental

$0.00     Program Funds Drawdown $3,970.21

$3,970.21$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

300/300# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,060,317.77

Low/Mod Town of North Kingstown

Total Projected Budget from All Sources

Match Contributed

$1,060,317.77

($404,682.23)

$0.00

$0.00

$1,060,317.77

$824,955.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NK-01-E

$177,870.31

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/12/2018

($404,682.23)

To Date

06/01/2015

Area (  )

$824,955.23

Most Impacted and Distressed Expended

Responsible Organization:

$824,955.23

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

During Hurricane Irene, power outages, precipitation, and storm surge all negatively impacted septic systems in the coastal
village of Wickford in North Kingstown.  The septic system that serves two subsidized housing developments on Intrepid Drive,
Wickford Village Apartments (WVA, 129 units) and North Cove Landing (NCL, 38 units), was shut down, forcing dependence on
septage haulers. The failure of this system presents a major threat to water quality in Wickford Harbor due to the volume of
wastewater that it handles.
Wastewater treatment at WVA and NCL is a critical service that was interrupted during Hurricane Irene.  Had overflows of
untreated sewage occurred at this site, the water quality in Wickford Harbor would have been severely harmed.  Wickford
Harbor is now classified by the USEPA as an "Impaired Body of Water." The cause of impairment is categorized as "organic
enrichment/oxygen depletion."  There are no direct source contributions to the pollution, only non-point sources, largely on-site
septic systems.
 
Construction of new 4,200 lf of sewer force main in the town right-of-way along Intrepid Drive, and a new pump station to
handle sewage from 167 housing units in (319 residents, mostly LMI, two developments: Wickford Village Apts., North Cove
Landing).  Pump station components will be elevated above base flood elevation and/or flood-proofed.  Replaces existing septic
for the two developments.  Projected flow 34,730 gallons/day from housing units.  CDBG-DR funds are proposed for 60% of
force main and pump station costs, prorated to the projected flow from the housing units as a percentage of overall projected
flow.
June 2016: Budget adjusted from $1,465,000 to $1,372,867.33 to comply with grant agreement. (Balance transferred to activity
# DEM-02 within DRGR Project 2-AP-V4.)
V7: Activity budget restored to $1,465,000.  Offset no longer needed to meet obligation deadline.

R3E_Intrepid Drive SewersActivity Title:

Project Number:

2-AP-V4 (Ext)

Project Title:

R3_Public Facilities and Infrastructure (Ext)

$824,955.23$177,870.31Town of North Kingstown

$177,870.31     Program Funds Drawdown $824,955.23

$824,955.23$177,870.31Total Funds Expended
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March 2017: Activity included in approved R3 extension.  Since no funds drawn to date, "E" designation added to activity title
and number.
V11b: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated. 
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases.  The
NK-02 budget phase is now increased from $35,000 to $361,618.  It will be increased to the total phase amount in a future
quarter, when an offsetting reduction in NK-01-E can made.
12: Activity budgets for NK-01-E and NK-02 modified (see above).  NK-02 moved to Round 7 Project to restore funding round
values.

Location Description:

Washington County.  Intrepid Drive, North Kingstown.

Ricci Drain Laying has reached substantial completion on North Cove Landing. All 11 buildings have been connected to our
new sewer system leading to the Intrepid Drive pumping station. The grounds have been completely restored to the satisfaction
of the owner, and all paving of trenches with the development are complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,977.78

Urgent Need Town of Narragansett

Total Projected Budget from All Sources

Match Contributed

$138,977.78

$0.00

$347,725.42

$0.00

$138,977.78

$138,977.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NT-05-E

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/01/2018

$0.00

To Date

06/01/2015

Area (  )

$138,977.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Flood proofing of the Scarborough Wastewater Treatment Facility (WWTF).  Currently, the facility services approximately 2,400
accounts, with an average daily flow of 600,000 gallons.  It provides secondary wastewater treatment services to the south end
of town, including a number of residential neighborhoods and the commercial fishing port of Galilee.  Options would include, but
not be limited to, the construction of an earthen berm\dike in a semi-circular design to buffer the at-grade operations from
waves or rising seas, construction of an armored earthen berm in a similar fashion, or the construction of fixed or movable flood
barriers that would protect the immediate at-grade structures from waves or rising seas.
 
The storm surge from Hurricane Sandy breached the facility site, with wave-driven sea water entering the facility grounds near
the influent headworks. The storm surge flooded the at-grade head works (an open channel within the plant site where
incoming sewage is first treated (automated grit screw to remove solids), below-grade motors, and the influent pump station
(where the incoming flow is pumped up to the aeration chambers for the next level of treatment).  It introduced salt water into
the treatment process, which the plant, as a biological plant, was not designed to take.  The motors were repaired\replaced,
and fortunately the plant was able to assimilate the salt water without major damage or overflows into Narragansett Bay.  The
storm surge also caused significant soil erosion of the ocean side, grass buffer area and tore up a section of the security fence. 
The buffer area had to be filled in and re-vegetated.  The fence had to be replaced. 
V6: This activity has been phased, linking activities NT-04 and NT-05, to assist in meeting expenditure deadlines. The
combined activity budget remains $1,000,000.

March 2017: March 2017: Activity included in approved R3 extension.  $138,977 shifted to linked "E" activity.

R3E_Scarborough WWTF Flood ProofingActivity Title:

Project Number:

2-AP-V4 (Ext)

Project Title:

R3_Public Facilities and Infrastructure (Ext)

$138,977.78$0.00Town of Narragansett

$0.00     Program Funds Drawdown $138,977.78

$138,977.78$0.00Total Funds Expended
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Location Description:

Washington County. 990 Ocean Rd.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,510.00

Low/Mod Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$684,510.00

$381,432.09

$0.00

$0.00

$684,510.00

$328,548.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-10-E

$328,548.63

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/12/2018

$381,432.09

To Date

01/01/2017

Area (  )

$328,548.63

Most Impacted and Distressed Expended

Responsible Organization:

$328,548.63

Rehabilitation/reconstruction of a public improvement Planned

Activity Description:

Installation of a new culvert under Broad Street and replacement of all connections and structures along the culvert, with
capacity to accommodate a 25-year Type III Storm Event.  Diversion/relocation of existing water main and utilities, as needed. 
Removal and disposal, or abandonment and filling of the existing culvert.  Filling of adjacent voids.  
Hurricane Sandy’s storm surge caused the Pawcatuck River USGS gage height to increase from 4.5 ft to 9 ft in under 24
hours.  According to USGS records, two of the top four Pawcatuck River tide gage (01118500) spikes in calendar years 2011,
2012, and 2013 are attributed to Sandy and Irene.  The high velocity scour from these major storm events damaged existing
stone culverts under Broad St.  In addition, the peak surge levels created backwater pressure, contributing to void creation in
the areas surrounding the culverts.
The damaged culvert and surrounding voids impact the integrity of utilities, fire protection, roadways and flood control in/around
Broad Street.  A 12-inch water main adjacent to the culvert failed on November 21, 2013, requiring immediate emergency
repairs by the Town.  During the repair of the water main, significant areas of void space were discovered in subsurface areas
along the culvert, both upstream and downstream of the repair location.  The extent of the void areas indicate that they were
created by the long term transport of underlying soils through gaps in the culvert’s stone wall structure.  This transport can be
largely attributed to major storm surges and peak flows, including those experienced during Sandy and Irene.  A new culvert
with adequate structural and hydraulic capacity is needed to provide a resilient flood conveyance system through the service
area/watershed and protect vital utilities and the roadway.
The budget for this project will be incrementally increased as work proceeds, to ultimately equal the total CDBG-DR award of
$1,505,000.
March 2017: Activity included in approved R3 extension.  $273,163 shifted to this "E" activity from balances of HN-

R3E_Westerly CulvertsActivity Title:

Project Number:

2-AP-V4 (Ext)

Project Title:

R3_Public Facilities and Infrastructure (Ext)

$328,548.63$328,548.63Town of Westerly

$328,548.63     Program Funds Drawdown $328,548.63

$328,548.63$328,548.63Total Funds Expended
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05, PT-01, RD-02, and SK-04.  This activity is linked to WY-10.  The total award amount of $1,505,000 remains unchanged.
V11: Budget adjusted to $303,077 to maintain grant agreement condition/meet expenditure deadlines.  This activity is linked to
WY-10.  The total award amount of $1,505,000 remains unchanged.
V12: WY-10 moved to Round 7 Project to restore funding round values.  Adjustment to phase budgets (WY-10 and WY-10-E)
to restore funding round values.  No change to to the aggregate budget for all phases.

Location Description:

Washington County. Broad St. from the Pawcatuck River to High Street

Construction continued this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/220# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,151.77

Urgent Need Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$94,151.77

$23,250.14

$0.00

$0.00

$94,151.77

$94,151.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-11-E

$94,151.77

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/12/2018

06/27/2018

$23,250.14

To Date

06/01/2015

Area (  )

$94,151.77

Most Impacted and Distressed Expended

Responsible Organization:

$94,151.77

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Harden the facility by changing PVC to stainless steel, adding bollard protection to vent riser, waterproofing, elevating electrical
components, etc.
 
The storm water pump station's electrical components were damaged by storm surge during Hurricane Sandy.  Large portions
of the stormwater collection area remained flooded for 48 hours due to the damages to this pump station, resulting in delays in
sand and debris removal, emergency assessments, placarding of damaged structures, and repairs to buildings.  Emergency
repairs to the stormwater pump station were made with assistance from the FEMA PA program.
 
The activity budget has been adjusted from $100,000 due to updated cost estimates provided by the Town. 
V6: This activity has been phased, linking activities WY-06 and WY-11.  The combined activity budget remains unchanged.

March 2017: Activity included in approved R3 extension.  Since no funds drawn to date, "E" designation added to activity title
and number.
V12: Budget adjusted from $70,902 to $94,152 based on actual CDBG-DR costs incurred.

Location Description:

Washington County.  Fishermen's Avenue, Misquamicut section of Westerly, RI

R3E_Misquamicut SW Pump Station
Improvements

Activity Title:

Project Number:

2-AP-V4 (Ext)

Project Title:

R3_Public Facilities and Infrastructure (Ext)

$94,151.77$94,151.77Town of Westerly

$94,151.77     Program Funds Drawdown $94,151.77

$94,151.77$94,151.77Total Funds Expended
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Closed out effective 6/27/2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2-AP-V5 / R4_Public Facilities and InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Town of Charlestown

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CN-01

Activitiy Category:

07/26/201705/01/2015

Area (  )

Responsible Organization:

Rehabilitation/reconstruction of public facilities Completed

R4_Charlestown, Senior Center ImprovementsActivity Title:

Project Number:

2-AP-V5

Project Title:

R4_Public Facilities and Infrastructure

77

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall

$28,609.98

Total Projected Budget from All Sources

Match Contributed

$28,609.98

$0.00

$0.00

$0.00

$28,609.98

$28,609.98

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

$0.00

$0.00

N/A

$0.00

To Date

$28,609.98

Most Impacted and Distressed Expended $28,609.98

Activity Description:

Installation of a permanent hardwired generator, phone and software system upgrades, parking lot lighting, and other
improvements to the Senior Center to enable provision of critical services, which were interrupted during Hurricane Sandy, to
the senior population.
 
The Town of Charlestown experienced widespread, multiday power outages during Hurricane Sandy.  Due to loss of power, the
Senior Center closed, preventing it from providing meals and other critical services to seniors.  When the Center re-opened, the
antiquated records delayed safety checks of local seniors.
 
V5: Round changed from 2 to 3, consistent with published Action Plan V5, to meet expenditure projections.
March 2017: Activity included in approved R3 extension.  $90,690 shifted to linked "E" activity.
V9: Round changed from 3 to 4, consistent with published Action Plan V9, to meet expenditure projections.

Location Description:

Washington County, 100 Park Lane, Ninigret Park

MID expenditures added.

Activity Progress Narrative:

$28,609.98$0.00Town of Charlestown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $28,609.98

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3E_Charlestown,
Senior Center
Improvements

CN-01-E2-AP-V4 (Ext)
Rehabilitation/reconstru
ction of public facilitiesTown of Charlestown General Account

$28,609.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Town of Narragansett

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$750,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NT-04

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/01/2018

$0.00

To Date

02/01/2016

Area (  )

$550,056.00

Most Impacted and Distressed Expended

Responsible Organization:

$750,000.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Flood proofing of the Scarborough Wastewater Treatment Facility (WWTF).  Currently, the facility services approximately 2,400
accounts, with an average daily flow of 600,000 gallons.  It provides secondary wastewater treatment services to the south end
of town, including a number of residential neighborhoods and the commercial fishing port of Galilee.  Options would include, but
not be limited to, the construction of an earthen berm\dike in a semi-circular design to buffer the at-grade operations from
waves or rising seas, construction of an armored earthen berm in a similar fashion, or the construction of fixed or movable flood
barriers that would protect the immediate at-grade structures from waves or rising seas.
 
The storm surge from Hurricane Sandy breached the facility site, with wave-driven sea water entering the facility grounds near
the influent headworks. The storm surge flooded the at-grade head works (an open channel within the plant site where
incoming sewage is first treated (automated grit screw to remove solids), below-grade motors, and the influent pump station
(where the incoming flow is pumped up to the aeration chambers for the next level of treatment).  It introduced salt water into
the treatment process, which the plant, as a biological plant, was not designed to take.  The motors were repaired\replaced,
and fortunately the plant was able to assimilate the salt water without major damage or overflows into Narragansett Bay.  The
storm surge also caused significant soil erosion of the ocean side, grass buffer area and tore up a section of the security fence. 
The buffer area had to be filled in and re-vegetated.  The fence had to be replaced. 
V6: This activity has been phased, linking activities NT-04 and NT-05, to assist in meeting expenditure deadlines. The
combined activity budget remains $1,000,000.

Location Description:

R4_Scarborough WWTF Flood ProofingActivity Title:

Project Number:

2-AP-V5

Project Title:

R4_Public Facilities and Infrastructure

$750,000.00$199,944.00Town of Narragansett

$0.00     Program Funds Drawdown $550,056.00

$750,000.00$199,944.00Total Funds Expended
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Washington County. 990 Ocean Rd.

MID and expenditures updated.  There seems to be a glitch with the QPR automated draw data for this activity.  DRGR records
should show $750,000 in draws of program funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

3-AP-V11 / R7_HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CN-11

Activitiy Category:

09/30/201810/01/2017

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Planned

R7_ChurchWoodsActivity Title:

Project Number:

3-AP-V11

Project Title:

R7_Housing
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Overall

$140,719.54

Low/Mod Town of Charlestown

Total Projected Budget from All Sources

Match Contributed

$140,719.54

$140,719.54

$0.00

$0.00

$140,719.54

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

$0.00

$0.00

N/A

$140,719.54

To Date

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase III is primarily construction.  The
project will provide affordable housing choice for cost-burdened households in Washington County.  The target population is
currently living in permanent housing units in Washington County flood prone areas (100 year floodplains and Special Flood
Hazard Areas) and facing an estimated 15% annual increase in flood insurance costs.  All units will be marketed and leased in
compliance with fair housing laws.
V6: Budget amount adjusted from $1,167,945 to $1,314,136.  The total amount of CDBG-DR funds budgeted for all phases will
be incrementally increased as the project proceeds to match the total award of $4.4 million. New organization, ABM Group,
added to assist in carrying out activity.  ABM Group serves as project manager/funder's representative for OHCD.
V6: Budget amount adjusted from $1,314,136 to $1,335,688.34.  The total amount of CDBG-DR funds budgeted for all phases
will be incrementally increased as the project proceeds to match the total award of $4.4 million.
July 2017: Budget increased from $1,335,688 to $1,812,525.  Funds transferred from another activity (WY-10) for timely
processing of payments.  When the next incremental obligation is available in DRGR, funds will be restored to WY-10.  The
total amount of CDBG-DR funds budgeted for all phases of ChurchWoods will be incrementally increased as the project
proceeds to match the total award of $4.4 million.
Sept 2017: Budget increased from $1,812,525 to $2,218,430.  Funds transferred from another activity (NS-01) for timely
processing of payments.  When the next incremental obligation is available in DRGR, funds will be restored to NS-01.  The total
amount of CDBG-DR funds budgeted for all phases of ChurchWoods now matches the total award of $4,421,067.
V11: Budget increased from $2,218,430 to 2,279,430, to match published Action Plan V11.  All phases of ChurchWoods now
match the total award to the Town of Charlestown of $4,421,067, plus $61,000 in project management costs (ADCs) contracted
by the State for this activity.
November 2017: These new construction units were intentionally sited outside of regulatory floodplains.  Therefore, the
buildings were not elevated.
April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.
 
V12: Activity CN-10 split into CN-10 and CN-11 to restore funding round values.  Adjustments made to phase

$0.00$0.00Town of Charlestown

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3E_ChurchWoods
Phase II

CN-09-E3-AP-V4 (Ext)
Construction of new

housing
Town of Charlestown General Account

Association Description:
Different phase of same activity

$0.00$0.00Total Funds Expended
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budgets, including CN-09, CN-09-E, CN-10 to restore funding round values.  Total ChurchWoods amount (all phases) reduced
by $9,150, based on actual billing for Funder's Rep Services (project management).

Location Description:

Washington County. 4150 Old Post Road, Charlestown, RI

The final draw request was submitted in June, and the Town has begun to assemble closeout documentation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$653,304.41

Low/Mod Town of North Kingstown

Total Projected Budget from All Sources

Match Contributed

$653,304.41

$291,686.64

$0.00

$0.00

$653,304.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NK-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$618,304.41

To Date

10/01/2017

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Construction of new 500 lf of tie-in sewer pipe for 167 housing units in (319 residents, mostly LMI, two developments: Wickford
Village Apts., North Cove Landing).  Replaces existing septic for the two developments.  Projected flow 34,730 gallons/day from
housing units.  CDBG-DR funds proposed for 100% of tie-in costs for eligible subsidized housing units.
V11b: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated. 
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases.  This
activity budget phase is now increased from $35,000 to $361,618.  It will be increased to the total phase amount in a future
quarter, when an offsetting reduction in NK-01-E can made.
V12: Activity budgets for NK-01-E and NK-02 modified (see above).  NK-02-E created in Extended Round and NK-02 moved to
Round 7 Project to restore funding round values.

Location Description:

Washington County. Intrepid Drive, Town of North Kingstown.

Ricci Drain Laying has reached substantial completion on North Cove Landing. All 11 buildings have been connected to our
new sewer system leading to the Intrepid Drive pumping station. The grounds have been completely restored to the satisfaction
of the owner, and all paving of trenches with the development are complete.

Activity Progress Narrative:

R7_Intrepid Sewer Housing Tie-InActivity Title:

Project Number:

3-AP-V11

Project Title:

R7_Housing

$0.00$0.00Town of North Kingstown

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

3-AP-V3 / R2_HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,628.78

Low/Mod Town of Charlestown

Total Projected Budget from All Sources $155,628.78

($142,762.70)

$155,628.78

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CN-07

($142,762.70)

Apr 1 thru Jun 30, 2018

Activitiy Category:

N/A

09/30/2018

($142,762.70)

To Date

09/01/2014

Direct ( HouseHold )

$155,628.78

Responsible Organization:

Construction of new housing Under Way

R2_Churchwoods Phase IActivity Title:

Project Number:

3-AP-V3

Project Title:

R2_Housing
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Match Contributed $0.00

$0.00

$155,628.78

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $155,628.78

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase I includes predevelopment,
acquisition, design, engineering, and permitting.  The project will provide affordable housing choice for cost-burdened
households in Washington County.  The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs.  All units will be marketed and leased in compliance with fair housing laws.
 
V5: The activity budget was increased from $250,000 to $375,000 for Phase I of this activity.  In addition, linked activities,
ChurchWoods Phase II (round 3) and Phase III (round 4) have been added to DRGR.   
V6: The activity budget was adjusted from $375,000 to $298,391.48 to meet the round 2 expenditure deadline.  The total
amount of CDBG-DR funds budgeted for all phases (CN-07, CN-09, CN-10) has been increased.  It will continue to be
incrementally increased as the project proceeds to match the total award of $4.4 million.  New organization, ABM Group, added
to assist in carrying out activity.  ABM Group serves as project manager/funder's representative for OHCD. 
April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.

Location Description:

Washington County.  4150 Old Post Road, Charlestown, RI

See CN-09-E.

Activity Progress Narrative:

$0.00$0.00ABM Group LLC

$155,628.78($142,762.70)Town of Charlestown

($142,762.70)     Program Funds Drawdown $155,628.78

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3_ChurchWoods
Phase II

CN-093-AP-V4
Construction of new

housing
Town of Charlestown General Account

R4_Churchwoods
Phase III

CN-103-AP-V5
Construction of new

housing
Town of Charlestown General Account

Association Description:
ChurchWoods is a multiple phase project, with several DRGR activities.
 
Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase I includes
predevelopment, acquisition, design, engineering, and permitting.  The project will provide affordable housing
choice for cost-burdened households in Washington County.  The target population is currently living in permanent
housing units in Washington County flood prone areas (100 year floodplains and Special Flood Hazard Areas) and
facing an estimated 15% annual increase in flood insurance costs.  All units will be marketed and leased in
compliance with fair housing laws.
 
V5: The activity budget was increased from $250,000 to $375,000 for Phase I of this activity.  In addition, linked
activities, ChurchWoods Phase II (round 3) and Phase III (round 4) have been added to DRGR.  

$155,628.78($142,762.70)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,473.01

Low/Mod Town of Narragansett

Total Projected Budget from All Sources

Match Contributed

$24,473.01

$0.00

$0.00

$0.00

$24,473.01

$24,473.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NT-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

07/01/2013

Direct ( HouseHold )

$24,473.01

Most Impacted and Distressed Expended

Responsible Organization:

$24,473.01

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Hurricane Sandy's storm surge and high winds caused erosion in coastal areas, damage to buildings across Narragansett, and
extensive tree damage.  Narragansett Housing Authority's scattered site housing sustained damage to siding, windows, doors,
fencing, landscaping, and down spouts, and erosion.
 
Repairs/improvements to building envelopes, including siding, windows, doors, and down spouts.  Repairs/improvement to
fencing, landscaping, walks/drives, etc.
 
The activity budget was increased from $27,222 to $28,116 due to updated cost estimates.
V5: The activity budget was decreased from $28,116 to $24,473.01 to reflect actual costs.

Location Description:

Scattered site housing located at the following addresses in Narragansett, R.I.
48 Kingstown Road (3 units)
6 Rockland Street (2 units)
129 Boon Street (2 units)  
18 Perkins Street (1 unit) 

MID expenditures added.

Activity Progress Narrative:

R2_Narragansett Housing Authority RepairsActivity Title:

Project Number:

3-AP-V3

Project Title:

R2_Housing

$24,473.01$0.00Town of Narragansett

$0.00     Program Funds Drawdown $24,473.01

$24,473.01$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,611.00

Low/Mod Town of South Kingstown

Total Projected Budget from All Sources

Match Contributed

$23,611.00

$0.00

$11,865.45

$0.00

$23,611.00

$23,611.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SK-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/12/2017

$0.00

To Date

09/01/2013

Direct ( HouseHold )

$23,611.00

Most Impacted and Distressed Expended

Responsible Organization:

$23,611.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

During Hurricane Sandy the Welcome House of South County experienced severe wind and rain damage at 12-18 Green
Street.   Roof shingles were blown off in several areas, excessive aggregate washed off of the roof shingles, rain began pouring
into the living units, and some of the exterior foundation stones were dislodged.  Temporary roof repairs were made.
 
Rehabilitation of one 4-unit residential building, including roof and foundation repairs.  Welcome Housing provides transitional
housing for individuals, permanent supportive housing for families, and acts as a referral agency for mental health issues,
medical, job placement and continuing education.

R2_Welcome House, Repairs to HousingActivity Title:

Project Number:

3-AP-V3

Project Title:

R2_Housing

$23,611.00$0.00Town of South Kingstown

$0.00     Program Funds Drawdown $23,611.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3_Welcome House,
Repairs to Scattered

Site Housin
SK-033-AP-V4

Rehabilitation/reconstru
ction of residential

structures
Town of South Kingstown General Account

Association Description:
The scope of the project has expanded and requires additional funding above the amount obligated in Round 1.

$23,611.00$0.00Total Funds Expended
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The activity budget has been adjusted due to updated scope and cost estimates.  The activity has been divided into two DRGR
activities due to reporting requirements associated with expenditure deadlines.

Location Description:

12-18 Green Street, Peacedale, RI 02879

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

16/16#Energy Star Replacement 0

4/4#High efficiency heating plants 0

1/1#Low flow toilets 0

4/4#Units with bus/rail access 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00

3-AP-V4 / R3_HousingProject # / Title:

Grantee Activity Number: CN-09
R3_ChurchWoods Phase IIActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$899,029.74

Low/Mod Town of Charlestown

Total Projected Budget from All Sources

Match Contributed

$899,029.74

$79,637.77

$0.00

$0.00

$899,029.74

$899,029.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$79,637.91

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2018

$79,637.91

To Date

01/01/2016

Direct ( HouseHold )

$899,029.74

Most Impacted and Distressed Expended

Responsible Organization:

$899,029.74

Construction of new housing Under Way

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase I includes predevelopment,
acquisition, design, engineering, and permitting.  The project will provide affordable housing choice for cost-burdened
households in Washington County.  The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs.  All units will be marketed and leased in compliance with fair housing laws.
 
V5: The activity budget was increased from $250,000 to $375,000 for Phase I of this activity.  In addition, linked activities,
ChurchWoods Phase II (round 3) and Phase III (round 4) have been added to DRGR.
V6: The activity budget was adjusted from $1,212,055 to $1,757,009.  The total amount of CDBG-DR funds budgeted for all
phases (CN-07, CN-09, CN-10) has been increased.  It will continue to be incrementally increased as the project proceeds to
match the total award of $4.4 million.  New organization, ABM Group, added to assist in carrying out activity.  ABM Group
serves as project manager/funder's representative for OHCD.
V7: The activity budget was adjusted from $1,757,009 to $1,661,930 to accommodate expenditure deadlines.  The total award
amount of $4.4 million remains unchanged.
Sept 2016:  The activity budget was adjusted from $1,661,930 to $1,600,174 to accommodate expenditure deadlines/grant
agreement.  The difference was transferred to SK-03 to fix an error in the SK-03 activity budget.  The total award amount of
$4.4 million remains unchanged.
March 2017: Activity included in approved R3 extension.  $1,062,115 shifted to linked "E" activity.
V6: Budget amount adjusted from $538,058 to $819,391.  The total amount of CDBG-DR funds budgeted for all

Project Number:

3-AP-V4

Project Title:

R3_Housing

$29,750.00$0.00ABM Group LLC

$869,279.74$79,637.91Town of Charlestown

$79,637.91     Program Funds Drawdown $899,029.74

$899,029.74$79,637.91Total Funds Expended
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phases will be incrementally increased as the project proceeds to match the total award of $4.4 million.
April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.

Location Description:

Washington County.  4150 Old Post Road, Charlestown, RI

See CN-09-E.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,557.43

Low/Mod Town of South Kingstown

Total Projected Budget from All Sources

Match Contributed

$196,557.43

$0.00

$0.00

$0.00

$196,557.43

$196,557.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SK-03

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/12/2017

$0.00

To Date

09/01/2014

Direct ( HouseHold )

$196,557.43

Most Impacted and Distressed Expended

Responsible Organization:

$196,557.43

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of one 4-unit residential building.  These permanent supportive housing units sustained roof, water and other
damage from wind and rains during Hurricane Sandy.
 
The original scope (funded in Round 1) covered only roof and foundation repairs.  The updated scope includes the following,
determined to be necessary and reasonable in an inspection on 8/12/2014: roof, siding, flashing and foundation repairs;
remediation of mold in basement; new boilers and heaters; replacement doors and windows; stairway and kitchen repairs; and
related requirements pursuant to the HUD CPD Green Building Retrofit Checklist. 
 
The activity budget has been adjusted due to updated scope and cost estimates. The activity has been divided into two DRGR
activities due to reporting requirements associated with expenditure deadlines.
V5: Round changed from 2 to 3, consistent with published Action Plan V5, to meet expenditure projections.
V6: Budget increased from $104,139 to $149,039, to accommodate the expanded scope of work.  Comprehensive building
rehabilitation of 12-18 Green Street with expanded scope to include electrical upgrades for code compliance, basement
waterproofing, replacement of flooring in bedrooms and living rooms, interior painting, sewer repair, and new sidewalks.  Note
that the duplication of benefits review has been updated, and all CDBG-DR funds were expended or are obligated for costs
covered by insurance proceeds (i.e. roof work).
Sept 2016: Budget changed from $149,039 to $210,796 to correct an error.  Funds were moved from CN-09 (same Project) to
remain in compliance with the grant agreement.
March 2017: Activity included in approved R3 extension.  No additional funds will be drawn for this activity.  The budget has
been reduced by the balance of $14,238, which has been shifted to CN-09-E. 

R3_Welcome House, Repairs to Scattered Site
Housin

Activity Title:

Project Number:

3-AP-V4

Project Title:

R3_Housing

$196,557.43$0.00Town of South Kingstown

$0.00     Program Funds Drawdown $196,557.43

$196,557.43$0.00Total Funds Expended
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Location Description:

Washington County.  Peacedale, RI  02879.

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00

3-AP-V4 (Ext) / R3_Housing (Ext)Project # / Title:

Grantee Activity Number:

Activity Status:

CN-09-E

Activitiy Category:

Construction of new housing Under Way

R3E_ChurchWoods Phase IIActivity Title:

Project Number:

3-AP-V4 (Ext)

Project Title:

R3_Housing (Ext)
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Projected Start Date:

Benefit Type:

Overall

$971,857.88

Low/Mod Town of Charlestown

Total Projected Budget from All Sources

Match Contributed

$971,857.88

($112,995.73)

$0.00

$0.00

$971,857.88

$971,857.88

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
($112,995.73)

$0.00

$0.00

Apr 1 thru Jun 30, 2018

$0.00

$0.00

N/A

09/30/2018

($112,995.73)

To Date

01/01/2017

Direct ( HouseHold )

$971,857.88

Most Impacted and Distressed Expended

Responsible Organization:

$971,857.88

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase I includes predevelopment,
acquisition, design, engineering, and permitting.  The project will provide affordable housing choice for cost-burdened
households in Washington County.  The target population is currently living in permanent housing units in Washington County
flood prone areas (100 year floodplains and Special Flood Hazard Areas) and facing an estimated 15% annual increase in flood
insurance costs.  All units will be marketed and leased in compliance with fair housing laws.   ABM Group serves as project
manager/funder's representative for OHCD.
March 2017: Activity included in approved R3 extension.  $1,084,853 shifted to linked "E" activity from CN-09, NPT-01, and SK-
03. The total award amount of $4.4 million remains unchanged.
V12: Activity CN-10 split into CN-10 and CN-11 to restore funding round values.  Adjustments made to phase budgets,
including CN-09, CN-09-E, CN-10 to restore funding round values.  Total ChurchWoods amount (all phases) reduced by
$9,150, based on actual billing for Funder's Rep Services (project management).

Location Description:

Washington County.  4150 Old Post Road, Charlestown, RI

The final draw request was submitted in June, and the Town has begun to assemble closeout documentation.

Activity Progress Narrative:

$4,600.00$0.00ABM Group LLC

$967,257.88($112,995.73)Town of Charlestown

($112,995.73)     Program Funds Drawdown $971,857.88

$971,857.88($112,995.73)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,995.59

Low/Mod Town of North Kingstown

Total Projected Budget from All Sources

Match Contributed

$112,995.59

$112,995.59

$0.00

$0.00

$112,995.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NK-02-E

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$112,995.59

To Date

10/01/2017

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Construction of new 500 lf of tie-in sewer pipe for 167 housing units in (319 residents, mostly LMI, two developments: Wickford
Village Apts., North Cove Landing).  Replaces existing septic for the two developments.  Projected flow 34,730 gallons/day from
housing units.  CDBG-DR funds proposed for 100% of tie-in costs for eligible subsidized housing units.
V11b: Sewer tie-ins will be needed at each building, instead of a single tie-in at the septic sand filter, as originally anticipated. 
The cost of the tie-in construction phase is now estimated at $766,300, for a total DR cost of $1,826,618 for both phases.  This
activity budget phase is now increased from $35,000 to $361,618.  It will be increased to the total phase amount in a future
quarter, when an offsetting reduction in NK-01-E can made.
V12: Activity budgets for NK-01-E and NK-02 modified (see above).  NK-02-E created and added to Round 3

R3E_Intrepid Sewer Housing Tie-InActivity Title:

Project Number:

3-AP-V4 (Ext)

Project Title:

R3_Housing (Ext)

$0.00$0.00Town of North Kingstown

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R7_Intrepid Sewer
Housing Tie-In

NK-023-AP-V11
Rehabilitation/reconstru

ction of residential
structures

Town of North Kingstown General Account

Association Description:
Different phase of same activity.

$0.00$0.00Total Funds Expended
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Extended.  NK-02 moved to Round 7 Project to restore funding round values. 

Location Description:

Washington County. Intrepid Drive, Town of North Kingstown.

Ricci Drain Laying has reached substantial completion on North Cove Landing. All 11 buildings have been connected to our
new sewer system leading to the Intrepid Drive pumping station. The grounds have been completely restored to the satisfaction
of the owner, and all paving of trenches with the development are complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

3-AP-V5 / R4_HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CN-10

Activitiy Category:

09/30/201802/01/2016

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

R4_Churchwoods Phase IIIActivity Title:

Project Number:

3-AP-V5

Project Title:

R4_Housing
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Overall

$2,305,681.06

Low/Mod Town of Charlestown

Total Projected Budget from All Sources

Match Contributed

$2,305,681.06

$26,250.98

$0.00

$0.00

$2,305,681.06

$2,305,681.06

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$176,120.52

$0.00

$0.00

Apr 1 thru Jun 30, 2018

$0.00

$0.00

N/A

$26,250.98

To Date

$2,305,681.06

Most Impacted and Distressed Expended $2,305,681.06

Activity Description:

Construction of 24 1 bedroom rental units age restricted to persons 62+ years old.  Phase III is primarily construction.  The
project will provide affordable housing choice for cost-burdened households in Washington County.  The target population is
currently living in permanent housing units in Washington County flood prone areas (100 year floodplains and Special Flood
Hazard Areas) and facing an estimated 15% annual increase in flood insurance costs.  All units will be marketed and leased in
compliance with fair housing laws.
V6: Budget amount adjusted from $1,167,945 to $1,314,136.  The total amount of CDBG-DR funds budgeted for all phases will
be incrementally increased as the project proceeds to match the total award of $4.4 million. New organization, ABM Group,
added to assist in carrying out activity.  ABM Group serves as project manager/funder's representative for OHCD.
V6: Budget amount adjusted from $1,314,136 to $1,335,688.34.  The total amount of CDBG-DR funds budgeted for all phases
will be incrementally increased as the project proceeds to match the total award of $4.4 million.
July 2017: Budget increased from $1,335,688 to $1,812,525.  Funds transferred from another activity (WY-10) for timely
processing of payments.  When the next incremental obligation is available in DRGR, funds will be restored to WY-10.  The
total amount of CDBG-DR funds budgeted for all phases of ChurchWoods will be incrementally increased as the project
proceeds to match the total award of $4.4 million.
Sept 2017: Budget increased from $1,812,525 to $2,218,430.  Funds transferred from another activity (NS-01) for timely
processing of payments.  When the next incremental obligation is available in DRGR, funds will be restored to NS-01.  The total
amount of CDBG-DR funds budgeted for all phases of ChurchWoods now matches the total award of $4,421,067.
V11: Budget increased from $2,218,430 to 2,279,430, to match published Action Plan V11.  All phases of ChurchWoods now
match the total award to the Town of Charlestown of $4,421,067, plus $61,000 in project management costs (ADCs) contracted
by the State for this activity.
November 2017: These new construction units were intentionally sited outside of regulatory floodplains.  Therefore, the
buildings were not elevated.
April 2018: Per HUD guidance regarding rounds, ChurchWoods phase budgets (activities CN-07, CN-09, CN-10) adjusted, with
the total budget for all phases remaining $4.4 million.
 
V12: Activity CN-10 split into CN-10 and CN-11 to restore funding round values.  Total ChurchWoods amount (all phases)
reduced by $9,150, based on actual billing for Funder's Rep Services (project management).

Location Description:

Washington County.  4150 Old Post Road, Charlestown, RI

See CN-09-E.

Activity Progress Narrative:

$17,500.00$0.00ABM Group LLC

$2,288,181.06$176,120.52Town of Charlestown

$176,120.52     Program Funds Drawdown $2,305,681.06

$2,305,681.06$176,120.52Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

5 / R1_Public Services & Code EnforcementProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,480.68

Urgent Need Town of Charlestown

Total Projected Budget from All Sources $13,480.68

$0.00

$13,480.68

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CN-08

Apr 1 thru Jun 30, 2018

Activitiy Category:

N/A

06/30/2016

$0.00

To Date

09/01/2013

Area (  )

Responsible Organization:

Public services Completed

R1_Charlestown Emergency ServicesActivity Title:

Project Number:

5

Project Title:

R1_Public Services & Code Enforcement
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Match Contributed $80,883.16

$0.00

$13,480.68

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$13,480.68

Most Impacted and Distressed Expended $13,480.68

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 98/98# of Cases opened 0 0 0.00

0 0/0 0/0 98/98# of Cases closed 0 0 0.00

Activity Description:

The Town incurred disaster response costs as a result of Hurricane Sandy.  The activities included:
 Code enforcement related to the storm
 Additional policing related to the storm 
 
FEMA reimbursed 75% of the emergency response/repair costs.  The Town is requesting payment of non-federal share, or
25% of the CDBG eligible response costs resulting from Hurricane Sandy.
 
Not all FEMA PA activities are CDBG-DR eligible. The activity budget was adjusted due to CDBG-DR eligibility critieria and
grant reporting requirements. Emergency service activities and emergency repair activities were divided into separate DRGR
activities.
 
June 2015: Budget reduced by 22 cents to correct rounding error.
August 2015: Budget adjusted from $13,594 to $13,480 based on a detailed review of supporting documentation provided by
RIEMA and the Town.

Location Description:

Washington County.  Town of Charlestown.

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$13,480.68$0.00Town of Charlestown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,480.68

$13,480.68$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6-AP-V11 / R7_PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,095.00

N/A State of Rhode Island, Coastal Resources Management

Total Projected Budget from All Sources

Match Contributed

$269,095.00

$0.00

$0.00

$0.00

$269,095.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CRMC-05

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$79,100.00

To Date

10/01/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

The CRMC, in partnership with the University of Rhode Island Coastal Resources Center (CRC), will complete the Rhode
Island Shoreline Change Special Area Management Plan (Beach SAMP), Rhode Island’s comprehensive plan to enhance the
resiliency of Rhode Island coastal communities, including those in Bristol, Washington and Newport counties, and reduce the
exposure and vulnerability to natural hazards. The Beach SAMP offers guidance and

R7_BeachSAMP IIActivity Title:

Project Number:

6-AP-V11

Project Title:

R7_Planning

$0.00$0.00State of Rhode Island, Coastal Resources Management

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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decision support tools – including the application of green infrastructure, legal, and design tools – to state and local decision
makers to prepare and plan for, absorb, recover from, and successfully adapt to the impacts of coastal storms, erosion, and sea
level rise. Once completed, the Beach SAMP will serve as Rhode Island’s comprehensive guidance document that
recommends regulatory changes at the state level, advises municipalities on their risk profiles from coastal hazards, and
provides a framework for assessing consistency of local decision making with initiatives being advanced at the state level.
Major Tasks:
1. Complete the remaining Beach SAMP chapters (drafting and editing) and associated public engagement process.
2. Provide stakeholder engagement opportunities tailored to state and municipal staff and other decision makers about Beach
SAMP planning guidance and decision making tools to enhance the resiliency of RI communities.
3. Conduct assessment of key adaptation issues. Provide planning assistance to two municipalities on two selected adaption
issues associated with impacts experienced during/after the eligible disasters.  Complete final summary report recommending
next steps for future action.
V11b: Scope expanded to include major task #3 above.  Budget increased from $189,995 to $269,095 to match published AP
V11b.

Location Description:

21 coastal communities, all RI counties.

The activities during Q1 (April 1 - June 30) include the following:
Completed document revisions for the April 12, 2018 RI CRMC full council meeting to approve Chapters 3, 4, & 5.
Completed Chapters 1, 2, 6 & 7 and released these chapters for public comment, and CRMC 30-day Public Notice.
Convened municipal planning staff for a focus group session to review Chapter 6: State and Municipal Considerations.
Held a Coalition of Community Leaders meeting to review and discuss the Beach SAMP document chapters on May 2, 2018.
Completed document revisions upon the close of the Public Notice period for Chapters 1, 2, 6, & 7 for RI CRMC full council
meeting held on June 12, 2018.
Obligation increased to match contract, which was modified in prior quarter to include increased scope.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$266,957.00

N/A State of Rhode Island, Coastal Resources Management

Total Projected Budget from All Sources

Match Contributed

$266,957.00

$0.00

$0.00

$0.00

$266,957.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CRMC-06

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$0.00

To Date

10/01/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

CRMC and URI are collaborating on a proposal to develop and provide easily accessible design elevation maps based on the
STORMTOOLS platform. These maps will provide CRMC applicants, state agencies, municipalities and others with
recommended design elevations to aid in the design and construction of public and private structures and infrastructure. These
maps will be referred to as STORMTOOLS Design Elevation (SDE) maps and will include storm surge, wave heights (including
shoreline condition), and sea level rise to account for future conditions. The FEMA Flood Insurance Rate Maps (FIRM) provide
a base flood elevation (BFE), but they do not account for sea level rise. The FIRMs are the regulatory maps that the RI state
building code (SBC) references and requires for construction in flood prone areas.
 
The primary objective of the SDE maps is to provide an alternative BFE that accounts for extreme weather events and sea level
rise. The SDE maps provide users a recommended design elevation that will result in coastal hazard resilient construction. The
SDE maps would allow the user to compare the elevation differences for their particular location between these new
STORMTOOLS maps and the FIRM. With this information, the user can decide whether they want to voluntarily exceed the
elevation determined by the FIRM and build to the SDE map recommendation or just build to the SBC required elevation.
 
Major Tasks:
 
1. Generate STORMTOOLS Design Elevation Maps for the state’s coastal areas, adding wave heights models to existing storm
surge, sea level rise, and erosion models. Make maps accessible via the STORMTOOLS web site and RI GIS.

R7_Design Elevation MapsActivity Title:

Project Number:

6-AP-V11

Project Title:

R7_Planning

$0.00$0.00State of Rhode Island, Coastal Resources Management

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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2. Compare recommended Design Elevation Maps to regulatory FEMA FIRM maps.
 
3. Provide outreach/information sessions targeted at coastal communities, regulators, and engineering community responsible
for design of structures and infrastructure.
 
4. Prepare a final report and papers for the refereed literature summarizing the results of the effort.

Location Description:

21 coastal communities, all RI counties.

The summary of progress during Q2 (April 1 - June 30) is as follows:
1. Draft version of SDE maps (no Sea Level Rise (SLR) and for  2,5,7 and 10 ft of SLR) for both Narragansett Bay and
Southern RI shoreline completed and made accessible via GIS.
  This version includes an updated methodology to define the 100-year storm dune profile. The method used the 2-D erosion
model XBeach to estimate the 100-year storm dune profile with updated erosion methodology applied along the southern
shoreline from Westerly to Point Judith.The wave propagation model STWAVE was used to estimate the SDE, waves are
propagated across this 100-year storm estimated dune and beach profile. Changes in the dune and beach profile during the
100-year storm are shown in real time in movies (animated 3-D plot during the length of the storm).
2. Key users (CRMC, DEM, etc.) provided input on the utility of the maps and what improvements should be made.
3. Assisted in integrating SDE maps into CRMC coastal hazard (risk based) application process (to be implemented later this
year).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,789.10

Low/Mod State of Rhode Island, Department of Health

Total Projected Budget from All Sources

Match Contributed

$47,789.10

$47,789.10

$0.00

$0.00

$47,789.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DOH-04

$47,789.10

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/01/2018

04/11/2018

$47,789.10

To Date

09/01/2017

Area (  )

$47,789.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Intensive, site-specific building resiliency audits and the development of all-hazards emergency plans that emphasize sheltering
in place for selected elderly housing facilities.  To be eligible, facilities must submit an application to the Dept. of Health Climate
Change Program and meet all of the following criteria:
1. Be a nursing home, assisted living facility, and/or elderly housing building/complex, exclusively serving seniors, or seniors
and persons with disabilities; and
2. Have experienced a power outage during or immediately following one or more of the declared disasters listed below:
   a. Hurricane Irene, August 27-29, 2011; or
   b. Hurricane Sandy, October 26-31, 2012; or
   c. Winter Storm Nemo, Feb. 8-10, 2013.

R7_Senior Resiliency Phase IIIActivity Title:

Project Number:

6-AP-V11

Project Title:

R7_Planning

$0.00$0.00State of Rhode Island, Department of Health

$47,789.10     Program Funds Drawdown $47,789.10

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R4_Senior Resiliency
Phase II

DOH-036-AP-V5Planning
State of Rhode Island,
Department of Health

General Account

Association Description:
Different phase of activity with same beneficiaries.

$0.00$0.00Total Funds Expended
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The State will prioritize those facilities most appropriate for sheltering in place.  Therefore, facilities located outside of 100 year
floodplains and special flood hazard areas, as mapped by FEMA, will be prioritized.
V11: Budget increased from $101,790 to $121,616 to match published Action Plan V11 and in anticipation of serving additional
facilities.
V12: Budget adjusted from $121,616 to $104,929 based on actual CDBG-DR costs incurred.  Activity split into DOH-03 and
DOH-04 to meet expenditure deadlines and reinstate funding rounds.

Location Description:

Senior housing facilities, statewide.

Closed out effective 4/11/2018. Combined budgets of DOH-03 and DOH-04 reduced to match actual DR costs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,000.00

N/A State of Rhode Island2

Total Projected Budget from All Sources

Match Contributed

$320,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

EOC-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$0.00

To Date

10/01/2017

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Planned

Activity Description:

Identify and assess the vulnerability of Rhode Island’s job producing economic assets to specific flooding scenarios. Assess
and quantify economic impacts, including projected loss of jobs. Develop resilience strategies that businesses and
municipalities can utilize to reduce the vulnerability of economic assets and minimize job losses.

Location Description:

Selected RI coastal areas

Activity Progress Narrative:

R7_Economic Assets Vulnerability AssessmentActivity Title:

Project Number:

6-AP-V11

Project Title:

R7_Planning

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$582,913.00

N/A University of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$582,913.00

$0.00

$0.00

$0.00

$582,913.00

$99,588.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

URI-01

$36,366.46

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/30/2019

$0.00

To Date

10/01/2017

Area (  )

$99,588.35

Most Impacted and Distressed Expended

Responsible Organization:

$99,588.35

Planning Under Way

Activity Description:

To date, little is known about saltwater intrusion in Rhode Island’s coastal aquifers. Given storm events including Hurricane
Sandy and the recent acceleration of the rate of sea level rise and model projections of a potential 2+m of sea level rise by
2100, saltwater intrusion will be a major and growing threat to groundwater quality and the habitat in RI coastal
environments. This study proposes to combine monitoring data and modeling studies in coastal aquifers, relying on existing
public drinking supply wells and new monitoring wells installed for the purpose of this project in the coastal communities North
Kingstown, South Kingstown, Narragansett, Charlestown and Westerly, RI. Our study will result in an enhanced understanding
of the extent and impacts of saltwater intrusion to the coastal zones of Rhode Island. The final report will identify potential
mitigation measures and provide information for environmental managers to evaluate possible impacts of major mitigation
measures on coastal environments. 

Location Description:

Towns of Westerly, Charlestown, South Kingstown, Narragansett, and North Kingstown in Washington County

In June, URI held its first Steering Committee meeting to report on progress and receive input from participants, which included
representatives from Washington County towns, the RI Coastal Resources Management Center, the RI Water Resources
Board, the RI Office of Housing & Community Development, USGS, NOAA, and NEFRC.   The

Activity Progress Narrative:

R7_Saltwater Intrusion into Coastal Aquifers StudyActivity Title:

Project Number:

6-AP-V11

Project Title:

R7_Planning

$99,588.35$36,366.46University of Rhode Island

$36,366.46     Program Funds Drawdown $99,588.35

$99,588.35$36,366.46Total Funds Expended
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towns and other stakeholders will assist in the outreach for the well water sampling survey. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6-AP-V3 / R2_PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,236.49

N/A State of Rhode Island, Coastal Resources Management

Total Projected Budget from All Sources $295,236.49

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CRMC-01

Apr 1 thru Jun 30, 2018

Activitiy Category:

N/A

06/30/2016

To Date

07/01/2014

Area (  )

Responsible Organization:

Planning Completed

R2_Coastal Resilience, Washington CountyActivity Title:

Project Number:

6-AP-V3

Project Title:

R2_Planning
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Match Contributed $0.00

$0.00

$295,236.49

$295,236.49

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$295,236.49

Most Impacted and Distressed Expended $295,236.49

Activity Description:

CRMC, in conjunction with a University of Rhode Island (URI) research team will:
1) Update the shoreline change maps for five Washington County municipalities (Westerly, Charlestown, South Kingstown,
Narragansett, and North Kingstown);
2) Provide a technical report with tailored recommendations for applying adaptation tools and policies in future planning for
CRMC and Washington County municipalities;
3) Develop a modeling tool that depicts wave and storm surge impacts for a 100-year storm, with and without sea level rise, as
well as with and without coastal erosion scenarios for all six coastal Washington County municipalities; and
4) Provide a technical report on what adaptation tools and policies should be considered in future state and local planning with
regards to storm surge.
 
V6: Budget adjusted from $300,000 to $295,236, based on final actual costs.

Location Description:

Washington County.  Towns of New Shoreham, Westerly, Charlestown,South Kingstown, Narragansett, and North Kingstown.

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$295,236.49$0.00State of Rhode Island, Coastal Resources Management

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/8# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $295,236.49

$295,236.49$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,782.92

N/A State of Rhode Island, Department of Health

Total Projected Budget from All Sources

Match Contributed

$86,782.92

$0.00

$0.00

$0.00

$86,782.92

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DOH-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2018

04/11/2018

$0.00

To Date

08/01/2014

Area (  )

$86,782.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Intensive, site-specific building resiliency audits and the development of all-hazards emergency plans that emphasize sheltering
in place for three selected facilities (1 nursing home, 1 assisted living facility, and 1 senior housing complex) located outside of
FEMA 100 year floodplains and special flood hazard areas.
 
Twenty-three long-term care facilities were without primary power during Sandy.  Twenty-nine nursing homes and fifteen
assisted living residences were without primary power during Winter Storm Nemo.  Facility managers and at-risk residents
struggled to meet basic needs.
 
May 2015:  HEALTH selected three eligible pilot sites from the applications received.  Two sites are in Newport County and one
is in Washington County.  This activity has been split into Activities DOH-01 and DOH-02, and prorated by site.  DOH-01 covers
the Newport County sites.  DOH-02 covers the Washington County site.
V9: Budget reduced from $100,000 to $86,782 based on actual costs.

Location Description:

Newport County.

Closed out effective 4/11/2018.

Activity Progress Narrative:

R2_Senior Citizens Resiliency Project_NCActivity Title:

Project Number:

6-AP-V3

Project Title:

R2_Planning

$86,782.92$0.00State of Rhode Island, Department of Health

$0.00     Program Funds Drawdown $86,782.92

$86,782.92$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Plans or Planning Products 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,391.46

N/A State of Rhode Island, Department of Health

Total Projected Budget from All Sources

Match Contributed

$43,391.46

$0.00

$0.00

$0.00

$43,391.46

$43,391.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DOH-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2018

04/11/2018

$0.00

To Date

08/01/2014

Area (  )

$43,391.46

Most Impacted and Distressed Expended

Responsible Organization:

$43,391.46

Planning Completed

Activity Description:

Intensive, site-specific building resiliency audits and the development of all-hazards emergency plans that emphasize sheltering
in place for three selected facilities (1 nursing home, 1 assisted living facility, and 1 senior housing complex) located outside of
FEMA 100 year floodplains and special flood hazard areas.
 
Twenty-three long-term care facilities were without primary power during Sandy.  Twenty-nine nursing homes and fifteen
assisted living residences were without primary power during Winter Storm Nemo.  Facility managers and at-risk residents
struggled to meet basic needs.
 
May 2015:  HEALTH selected three eligible pilot sites from the applications received.  Two sites are in Newport County and one
is in Washington County.  This activity has been split into Activities DOH-01 and DOH-02, and prorated by site.  DOH-01 covers
the Newport County sites.  DOH-02 covers the Washington County site.
V9: Budget reduced from $50,000 to $43,391 based on actual costs.

Location Description:

Washington County

Closed out effective 4/11/2018.  MID expenditures added.

Activity Progress Narrative:

R2_Senior Citizens Resiliency Project_WCActivity Title:

Project Number:

6-AP-V3

Project Title:

R2_Planning

$43,391.46$0.00State of Rhode Island, Department of Health

$0.00     Program Funds Drawdown $43,391.46

$43,391.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,987.24

N/A Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$11,987.24

$0.00

$0.00

$0.00

$11,987.24

$11,987.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-03

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2013

Area (  )

$11,987.24

Most Impacted and Distressed Expended

Responsible Organization:

$11,987.24

Planning Completed

Activity Description:

Hurricane Sandy impacted the Misquamicut section of the Town of Westerly with a vengeance on October 29, 2012.  The storm
surge inundated the equivalent of two city blocks, impacting over 500 structures.  Rapid assessments were conducted on all
buildings for safety and they were placarded accordingly.  The Town's re-entry procedures were put into place to delay re-entry
into the area due to safety concerns and sand displacement that covered the roads 3-4 feet deep.
 
Conduct comprehensive planning activities associated with addressing natural hazard mitigation and prepare a mitigation plan
element for inclusion in the Town's Comprehensive Plan.
 

The activity budget has been increased by $315 to cover projected activity delivery costs (ADCs) to be incurred by the Town.
V5: The activity budget was increased from $6,315 to $12,630, consistent with an increase in the scope of work.  In addition to
preparation of a natural hazard comprehensive plan element, prepare an energy plan element for inclusion in the Town’s
Comprehensive Plan.
V6: Round changed from 2 to 3, consistent with published Action Plan V6, to meet expenditure projections.
V9: Budget reduced from $12,630 to $11,987 based on actual costs.

Location Description:

R2_Mitigation Component, Westerly Comp Plan
Update

Activity Title:

Project Number:

6-AP-V3

Project Title:

R2_Planning

$11,987.24$0.00Town of Westerly

$0.00     Program Funds Drawdown $11,987.24

$11,987.24$0.00Total Funds Expended
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Westerly, RI

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$601.08

N/A Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$601.08

$601.08

$0.00

$0.00

$601.08

$601.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-14

$601.08

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

07/10/2016

$601.08

To Date

07/10/2014

Area (  )

$601.08

Most Impacted and Distressed Expended

Responsible Organization:

$601.08

Planning Completed

Activity Description:

Hurricane Sandy impacted the Misquamicut section of the Town of Westerly with a vengeance on October 29, 2012.  The storm
surge inundated the equivalent of two city blocks, impacting over 500 structures.  Rapid assessments were conducted on all
buildings for safety and they were placarded accordingly.  The Town's re-entry procedures were put into place to delay re-entry
into the area due to safety concerns and sand displacement that covered the roads 3-4 feet deep.
 
Update the Town's Hazard Mitigation Plan and create a Mitigation Annex focused on Misquamicut.
V6: Round changed from 2 to 3, consistent with published Action Plan V6, to meet expenditure projections.
V9: Budget reduced from $7,500 to $6,245 based on actual costs.

R2_Westerly Natural Hazard Mitigation PlanActivity Title:

Project Number:

6-AP-V3

Project Title:

R2_Planning

$601.08$601.08Town of Westerly

$601.08     Program Funds Drawdown $601.08

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R3_Westerly Natural
Hazard Mitigation

Plan Update
WY-026-AP-V4PlanningTown of Westerly General Account

Association Description:
Split per HUD HQ guidance in April 2018.

$601.08$601.08Total Funds Expended
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April 2018: Activity split into 2 phases (WY-02 and WY-14) per HUD HQ guidance, with total budget of all phases remaining
$6,245.

Location Description:

Westerly, RI

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6-AP-V4 / R3_PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A Town of Hopkinton

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HN-03

Activitiy Category:

04/30/201705/01/2015

Area (  )

Responsible Organization:

Planning Completed

R3_Hopkinton Natural Hazards PlanningActivity Title:

Project Number:

6-AP-V4

Project Title:

R3_Planning
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Overall

$8,600.00

Total Projected Budget from All Sources

Match Contributed

$8,600.00

$0.00

$0.00

$0.00

$8,600.00

$8,600.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

$0.00

$0.00

N/A

$0.00

To Date

$8,600.00

Most Impacted and Distressed Expended $8,600.00

Activity Description:

Hurricane Sandy highlighted the need to reconsider local energy production/consumption as well as to reassess the impacts of
natural hazards on a town-wide basis.  Community-wide planning for natural hazards, including local energy production and
consumption, to minimize the adverse impacts of similar weather events in the future.
 
The activity budget has been increased by $500 to cover projected activity delivery costs (ADCs) to be incurred by the Town.
 
May 2015: The activity budget has been increased from $5,500 to $8,600, per the Town's request with revised cost estimate.
 
V5: Round changed from 2 to 3, consistent with published Action Plan V5, to meet expenditure projections.

Location Description:

Hopkinton, RI. Washington County

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$8,600.00$0.00Town of Hopkinton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $8,600.00

$8,600.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,643.92

N/A Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$5,643.92

($601.08)

$0.00

$0.00

$5,643.92

$5,643.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-02

($601.08)

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

($601.08)

To Date

07/01/2013

Area (  )

$5,643.92

Most Impacted and Distressed Expended

Responsible Organization:

$5,643.92

Planning Completed

Activity Description:

Hurricane Sandy impacted the Misquamicut section of the Town of Westerly with a vengeance on October 29, 2012.  The storm
surge inundated the equivalent of two city blocks, impacting over 500 structures.  Rapid assessments were conducted on all
buildings for safety and they were placarded accordingly.  The Town's re-entry procedures were put into place to delay re-entry
into the area due to safety concerns and sand displacement that covered the roads 3-4 feet deep.
 
Update the Town's Hazard Mitigation Plan and create a Mitigation Annex focused on Misquamicut.
V6: Round changed from 2 to 3, consistent with published Action Plan V6, to meet expenditure projections.
V9: Budget reduced from $7,500 to $6,245 based on actual costs.
April 2018: Activity split into 2 phases (WY-02 and WY-14) per HUD HQ guidance, with total budget of all phases remaining
$6,245.

Location Description:

Westerly, RI

MID expenditures added.

Activity Progress Narrative:

R3_Westerly Natural Hazard Mitigation Plan
Update

Activity Title:

Project Number:

6-AP-V4

Project Title:

R3_Planning

$5,643.92($601.08)Town of Westerly

($601.08)     Program Funds Drawdown $5,643.92

$5,643.92($601.08)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,124.93

N/A Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$63,124.93

$63,124.93

$0.00

$0.00

$63,124.93

$63,124.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-15

$63,124.93

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

05/12/2017

$63,124.93

To Date

05/12/2015

Area (  )

$63,124.93

Most Impacted and Distressed Expended

Responsible Organization:

$63,124.93

Planning Completed

Activity Description:

During Hurricane Sandy, the Town of Westerly experienced over 100,000 cubic yards of vegetative and construction and
demolition debris.  Some was on unimproved land and had to be coordinated with volunteers and Department of Labor and
Training laborers.  The Town also had over 67,000 cubic yards of sand on the public right of ways that had to be removed,
screened and disposed of back on the dune line.  Proper disposal would have been less complex and completed more quickly
with a written plan to for staging areas, disposal sites, etc.  The other Washington County municipalities faced extensive debris
removal challenges after Hurricane Sandy and Winter Storm Nemo, and lacked debris management plans.

R3_Washington County Debris Management PlanActivity Title:

Project Number:

6-AP-V4

Project Title:

R3_Planning

$63,124.93$63,124.93Town of Westerly

$63,124.93     Program Funds Drawdown $63,124.93

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R4_Washington
County Debris

Management Plan
WY-096-AP-V5PlanningTown of Westerly General Account

Association Description:
Activity split per HUD guidance in April 2018.

$63,124.93$63,124.93Total Funds Expended
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Development of a debris management plan for eight Washington County communities (Charlestown, Exeter, Hopkinton,
Narragansett, North Kingstown, Richmond, South Kingstown, and Westerly), in a format generally consistent with FEMA
guidance.  The plan shall consist of a base county-wide plan, with separate annexes for each of the eight communities listed
above.

V9: Round changed from 3 to 4, consistent with published Action Plan V9, to meet expenditure projections.
V11b: Budget reduced from $81,000 to $76,482 to reflect actual DR costs incurred.
April 2018: Activity split into 2 phases (WY-09 and WY-15) per HUD HQ guidance, with total budget of all phases remaining
$76,481.94.

Location Description:

Eight Washington County communities (Charlestown, Exeter, Hopkinton, Narragansett, North Kingstown, Richmond, South
Kingstown, and Westerly)

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6-AP-V5 / R4_PlanningProject # / Title:

Grantee Activity Number:

Activity Status:

CRMC-07

Activitiy Category:

Planning Under Way

R4_Coastal Resilience IIIActivity Title:

Project Number:

6-AP-V5

Project Title:

R4_Planning
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Projected Start Date:

Benefit Type:

Overall

$18,894.67

N/A State of Rhode Island, Coastal Resources Management

Total Projected Budget from All Sources

Match Contributed

$18,894.67

$18,894.67

$0.00

$0.00

$18,894.67

$5,398.48

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$18,894.67

$0.00

$0.00

Apr 1 thru Jun 30, 2018

$0.00

$0.00

N/A

09/01/2018

$18,894.67

To Date

09/01/2016

Area (  )

$18,894.67

Most Impacted and Distressed Expended

Responsible Organization:

$5,398.48

Activity Description:

Support all 21 Rhode Island Coastal Municipalities with existing and updated shoreline change data and a coordinated parcel
dataset format to enable future statewide application of the Rhode Island Coastal Environmental Risk Index (CERI) that is
currently under development.  The purpose of this proposal is to address two significant data gaps identified during the initial
phases of the CERI proofofconcept pilot project for Charlestown and Warwick, and ensure that all 21 coastal communities in
Rhode Island have the baseline data necessary to apply the CERI analysis within their municipality once the proofofconcept
pilot project is completed.
Major Tasks:
1. Update shoreline change map data for 13 Narragansett Bay municipalities and New Shoreham (Block Island), Rhode Island. 
Collect and interpret bluff data collected using terrestrial scanning LiDAR and a compilation of previous shoreline change data.
2. Develop parcel data sets using common data schema for 21 coastal communities that is compatible with multipurpose
planning and mapping tools, including ArcGIS and/or RIGIS - URI’s EDC.
3. Conduct outreach and education of the CERI effort, facilitate meetings and discussion among state agency partners, and
coordinate data acquisition from the 21 coastal communities - URI Coastal Resources Center (CRC).
V12: Activity split into CRMC-03 and CRMC-07 to meet expenditure deadlines and reinstate funding rounds.

Location Description:

21 Coastal communities. All Rhode Island counties.

$18,894.67$18,894.67State of Rhode Island, Coastal Resources Management

$18,894.67     Program Funds Drawdown $18,894.67

$18,894.67$18,894.67Total Funds Expended
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MID expenditures added.  MID Prorated: 6 of 21 coastal communities are in Washington County.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,139.84

N/A State of Rhode Island, Department of Health

Total Projected Budget from All Sources

Match Contributed

$57,139.84

($64,475.78)

$0.00

$0.00

$57,139.84

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DOH-03

($47,789.10)

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

06/30/2018

04/11/2018

($47,789.10)

To Date

01/01/2016

Area (  )

$57,139.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Intensive, site-specific building resiliency audits and the development of all-hazards emergency plans that emphasize sheltering
in place for selected elderly housing facilities.  To be eligible, facilities must submit an application to the Dept. of Health Climate
Change Program and meet all of the following criteria:
1. Be a nursing home, assisted living facility, and/or elderly housing building/complex, exclusively serving seniors, or seniors
and persons with disabilities; and
2. Have experienced a power outage during or immediately following one or more of the declared disasters listed below:
   a. Hurricane Irene, August 27-29, 2011; or
   b. Hurricane Sandy, October 26-31, 2012; or
   c. Winter Storm Nemo, Feb. 8-10, 2013.
The State will prioritize those facilities most appropriate for sheltering in place.  Therefore, facilities located outside of 100 year
floodplains and special flood hazard areas, as mapped by FEMA, will be prioritized.
V11: Budget increased from $101,790 to $121,616 to match published Action Plan V11 and in anticipation of serving additional
facilities.
V12: Budget adjusted from $121,616 to $104,929 based on actual CDBG-DR costs incurred.  Activity split into DOH-03 and
DOH-04 to meet expenditure deadlines and reestablishe funding rounds.

Location Description:

Senior housing facilities, statewide.

R4_Senior Resiliency Phase IIActivity Title:

Project Number:

6-AP-V5

Project Title:

R4_Planning

$57,139.84($47,789.10)State of Rhode Island, Department of Health

($47,789.10)     Program Funds Drawdown $57,139.84

$57,139.84($47,789.10)Total Funds Expended
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Closed out effective 4/11/2018.  Combined budgets of DOH-03 and DOH-04 reduced to match actual DR costs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/25# of Plans or Planning Products 11

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,357.01

N/A Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$13,357.01

($63,124.93)

$0.00

$0.00

$13,357.01

$13,357.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-09

($63,124.93)

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

($63,124.93)

To Date

01/01/2015

Area (  )

$13,357.01

Most Impacted and Distressed Expended

Responsible Organization:

$13,357.01

Planning Completed

Activity Description:

During Hurricane Sandy, the Town of Westerly experienced over 100,000 cubic yards of vegetative and construction and
demolition debris.  Some was on unimproved land and had to be coordinated with volunteers and Department of Labor and
Training laborers.  The Town also had over 67,000 cubic yards of sand on the public right of ways that had to be removed,
screened and disposed of back on the dune line.  Proper disposal would have been less complex and completed more quickly
with a written plan to for staging areas, disposal sites, etc.  The other Washington County municipalities faced extensive debris
removal challenges after Hurricane Sandy and Winter Storm Nemo, and lacked debris management plans.
 
Development of a debris management plan for eight Washington County communities (Charlestown, Exeter, Hopkinton,
Narragansett, North Kingstown, Richmond, South Kingstown, and Westerly), in a format generally consistent with FEMA
guidance.  The plan shall consist of a base county-wide plan, with separate annexes for each of the eight communities listed
above.

V9: Round changed from 3 to 4, consistent with published Action Plan V9, to meet expenditure projections.
V11b: Budget reduced from $81,000 to $76,482 to reflect actual DR costs incurred.
April 2018: Activity split into 2 phases (WY-09 and WY-15) per HUD HQ guidance, with total budget of all phases remaining
$76,482.

Location Description:

R4_Washington County Debris Management PlanActivity Title:

Project Number:

6-AP-V5

Project Title:

R4_Planning

$13,357.01($63,124.93)Town of Westerly

($63,124.93)     Program Funds Drawdown $13,357.01

$13,357.01($63,124.93)Total Funds Expended
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Eight Washington County communities (Charlestown, Exeter, Hopkinton, Narragansett, North Kingstown, Richmond, South
Kingstown, and Westerly)

MID expenditures added.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,505.92

N/A Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$20,505.92

($2,294.08)

$0.00

$0.00

$20,505.92

$20,505.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-12

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/01/2018

$0.00

To Date

09/15/2016

Area (  )

$20,505.92

Most Impacted and Distressed Expended

Responsible Organization:

$20,505.92

Planning Under Way

Activity Description:

The Town will engage U.S. Geological Survey (USGS) to create GIS maps of flood inundation on approximately a 5 mile
section of the Pawcatuck River in Westerly.  USGS to map the flood inundation area in 1 ft increment stages from 6 to 16 ft. 
USGS to add depth and extent maps to USGS’s online mapper.  These maps will help emergency responders, residents, and
planners.  USGS to prepare USGS scientific investigations report.
V12: Budget adjusted from $22,800 to $20,506 based on actual CDBG-DR costs incurred.  Activity shifted from R5 to R4 to
meet expenditure deadlines.

Location Description:

Pawcatuck River Watershed, Town of Westerly, Washington County

MID expenditures added.

Activity Progress Narrative:

R4_Pawcatuck River Flood Inundation MappingActivity Title:

Project Number:

6-AP-V5

Project Title:

R4_Planning

$20,505.92$0.00Town of Westerly

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $20,505.92

$20,505.92$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6-AP-V7 / R5_PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,105.33

N/A State of Rhode Island, Coastal Resources Management

Total Projected Budget from All Sources $201,105.33

($18,894.67)

$201,105.33

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CRMC-03

($9,305.58)

Apr 1 thru Jun 30, 2018

Activitiy Category:

N/A

09/01/2018

05/31/2018

($18,894.67)

To Date

09/15/2016

Area (  )

$201,105.33

Responsible Organization:

Planning Completed

R5_Coastal Resilience IIIActivity Title:

Project Number:

6-AP-V7

Project Title:

R5_Planning
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Match Contributed $0.00

$0.00

$57,458.67

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $57,458.67

Activity Description:

Support all 21 Rhode Island Coastal Municipalities with existing and updated shoreline change data and a coordinated parcel
dataset format to enable future statewide application of the Rhode Island Coastal Environmental Risk Index (CERI) that is
currently under development.  The purpose of this proposal is to address two significant data gaps identified during the initial
phases of the CERI proofofconcept pilot project for Charlestown and Warwick, and ensure that all 21 coastal communities in
Rhode Island have the baseline data necessary to apply the CERI analysis within their municipality once the proofofconcept
pilot project is completed.
Major Tasks:
1. Update shoreline change map data for 13 Narragansett Bay municipalities and New Shoreham (Block Island), Rhode Island. 
Collect and interpret bluff data collected using terrestrial scanning LiDAR and a compilation of previous shoreline change data.
2. Develop parcel data sets using common data schema for 21 coastal communities that is compatible with multipurpose
planning and mapping tools, including ArcGIS and/or RIGIS - URI’s EDC.
3. Conduct outreach and education of the CERI effort, facilitate meetings and discussion among state agency partners, and
coordinate data acquisition from the 21 coastal communities - URI Coastal Resources Center (CRC).
V12: Activity split into CRMC-03 and CRMC-07 to meet expenditure deadlines and reinstate funding rounds.

Location Description:

21 Coastal communities. All Rhode Island counties.
(Statewide, for grant reporting purposes.)

Closed out effective 5/31/2018.  Draws reduced because activity split to reestablish rounds. MID expenditures added.  MID
Prorated: 6 of 21 coastal communities are in Washington County.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$201,105.33($9,305.58)State of Rhode Island, Coastal Resources Management

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/14# of Plans or Planning Products 11

5/4# of community engagement 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

($9,305.58)     Program Funds Drawdown $201,105.33

$201,105.33($9,305.58)Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,500.00

N/A Town of New Shoreham

Total Projected Budget from All Sources

Match Contributed

$59,500.00

$0.00

$0.00

$0.00

$59,500.00

$59,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/01/2018

04/12/2018

$0.00

To Date

09/15/2016

Area (  )

$59,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$59,500.00

Planning Completed

Activity Description:

Explore alternatives for Corn Neck Road and the preservation of a long-term connection to the north end of the island.  This
grant proposal is requesting funding to conduct a planning study which will conceive, analyze and recommend potential
alternatives to be considered to address erosion, storm surge inundation, and sea level rise. Those alternatives may include
raising or relocating the roadbed, rebuilding or extending the revetment, turning the southern end of Corn Neck Road into a
pedestrian only scenic pathway, and planning for a bridge or boat service connection to the northern end of the island in the
event of permanent island bisection.  Alternatives should consider sea level rise in addition to storm surge from natural hazards
and provide the town with an analysis as to the level of risk the community will be protected against in comparison to
investment for each alternative presented.

Location Description:

Corn Neck Road, Block Island, Washington County

Closed out effective 4/12/2018.  MID expenditures added.

Activity Progress Narrative:

R5_Corn Neck Road StudyActivity Title:

Project Number:

6-AP-V7

Project Title:

R5_Planning

$59,500.00$0.00Town of New Shoreham

$0.00     Program Funds Drawdown $59,500.00

$59,500.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

5/3# of community engagement 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,587.02

N/A Town of Westerly

Total Projected Budget from All Sources

Match Contributed

$38,587.02

($6,412.98)

$0.00

$0.00

$38,587.02

$38,587.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WY-13

$38,587.02

$0.00

$0.00

Apr 1 thru Jun 30, 2018

Activitiy Category:

$0.00

$0.00

N/A

09/01/2018

06/18/2018

($6,412.98)

To Date

09/15/2016

Area (  )

$38,587.02

Most Impacted and Distressed Expended

Responsible Organization:

$38,587.02

Planning Planned

Activity Description:

Preparation of a fully updated, consolidated EOP including a recovery annex.  The Town will hire a consultant to draft the plan
in accordance with CPG101, FEMA’s Guidance for Emergency Operations Planning.  The Town is proposing to use the
American Planning Association’s Planning for Post-Disaster Recovery: Next Generation in developing a Post-Disaster
Recovery Annex.  The Town will follow FEMA testing protocols.
V12: Budget adjusted from $45,000 to $38,587 based on actual CDBG-DR costs incurred. 

Location Description:

Town of Westerly, Washington County

Closed out effective 6/18/2018.  Budget reduced to reflect actual CDBG-DR costs.

Activity Progress Narrative:

R5_Westerly Consolidated EOPActivity Title:

Project Number:

6-AP-V7

Project Title:

R5_Planning

$38,587.02$38,587.02Town of Westerly

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$38,587.02     Program Funds Drawdown $38,587.02

$38,587.02$38,587.02Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/1# of community engagement 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6-AP-V9 / R6_PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,000.00

N/A State of Rhode Island, Coastal Resources Management

Total Projected Budget from All Sources $175,000.00

$0.00

$175,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CRMC-04

$107,625.16

Apr 1 thru Jun 30, 2018

Activitiy Category:

N/A

04/13/2019

$0.00

To Date

05/01/2017

Area (  )

$107,625.16

Responsible Organization:

Planning Planned

R6_CERI IIActivity Title:

Project Number:

6-AP-V9

Project Title:

R6_Planning
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

CRMC, in conjunction with a University of Rhode Island (URI) research team, will apply the Coastal Environmental Risk Index
(CERI) modeling to three low-lying coastal communities (in addition to the two CERI I pilot communities).  The project also
includes outreach to:

    •  Municipal officials to collect data needed to apply CERI to three communities;
    •  Planners within state regulatory agencies to calibrate the terminology used to express the impacts of flooding, storm surge
and sea level rise; and
    •  Municipal and state officials to demonstrate the CERI map/tool.
CERI models the risk coastal areas face from the environment; specifically storm induced flooding and the associated wave
environment, sea level rise, and shoreline erosion/accretion. 

Location Description:

Town of Bristol, Town of Warren, Town of Barrington.  Bristol County

Activities during Q2 2018 (April 1 - June 30) for the Coastal Environmental Risk Index (CERI) model application to the East Bay
coastal communities of Barrington, Warren & Bristol. The project team completed the following technical tasks:
1. Briefed municipalities on the status and contents of the Shoreline Change Special Area Management Plan document,
specifically Chapter 6: State and Municipal Considerations, and the role the CERI maps can play to assist in long term local
decision making.  The SAMP document was approved by RI CRMC on June 12, 2018.
2. Reviewed local planning documents to assemble background information on low/mod neighborhoods and populations in
Barrington, Warren & Bristol, and reviewed maps for these areas.
3. Prepared for a multi-municipal meeting to be scheduled in July 2018.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$107,625.16$107,625.16State of Rhode Island, Coastal Resources Management

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$107,625.16     Program Funds Drawdown $107,625.16

$107,625.16$107,625.16Total Funds Expended

143

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 1 56

Monitoring Visits 1 46

Audit Visits 0 0

Technical Assistance Visits 0 6

Monitoring/Technical Assistance Visits 0 4

Report/Letter Issued 0 46
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